BID IDENTIFICATION NO: -KANB- 01/2026-27

GOVERNMENT OF ODISHA
PANCHAYATI RAJ DEPARTMENT

COVER -1

DETAILED TENDER CALL NOTICE FOR THE WORK

CONST. OF MODEL TANK AT NALAM PURUNA SAHI TANK

(Civil Tender)

OFFICE OF PANCHAYAT SAMITI, KANIHA
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DEPARTMENT OF P.R & D.W
INVITATION FOR BIDS (IFB)
IDENTIFICATION No: - KANB- 01/ 2026-27
E-mail address: - ori-kanhia@nic.in
1. The Block Development Officer, Kaniha on behalf of the Governor of Orissa invites Percentage rate civil bid in single cover
system for the works as detailed in the table, from the class of eligible contractors as mentioned in Col.4(four) , registered with the
State Government and contractors of equivalent grade / Class registered with Central Government/ MES / Railway, to be
eventually drawn up in PWD P-I form, for execution of Building(Civil Work).The proof of registration from the appropriate
authority shall be enclosed along with the bid. If successful, the bidder who has not registered under State Government has to
register under the State PWD in appropriate class of eligibility before signing the agreement. Bidders may submit bids for any or all
the following works.

Approx. Cost of
s1 Value of Class of Bid documen
N(; Name of works work. contractor Security | ts (Non- | Period of completion
(Rs. In (Rs.). refundab
lakhs) le)
1 2 3 4 5 6 7
01 | Const. of Model Tank AT Arkil Balibandha 16.79 ‘c 17000 | 10000.00 | One Calendar months
02 gg:;t. of Model Tank AT Kendunali Village 16.79 e 17000 10000.00 One Calendar months
Const. of Model Tank AT Badatribida pp One Calendar months
03 Shivamandira tank 16.79 C 17000 10000.00
04 ggjr:;tl.( gtfe Model Tank AT Bahada Bandha 16.79 e 17000 10000.00 One Calendar months
Const. of Model Tank AT Biswal munda i One Calend th:
05 Khali Bandha 16.79 C 17000 10000.00 ne Lalendar months
06 | Const. of Model Tank AT Ambapal Bandha 16.79 o4 17000 10000.00 | One Calendar months
Const. of Model Tank AT Biru Uppar Sahi P One Calend th:
07 New Bandha 16.79 C 17000 10000.00 ne Lalendar months
08 CB:ggjhaof Model Tank AT Saradhapur Godia 16.79 o 17000 10000.00 One Calendar months
09 g;:stT. ;:kMOdEI Tank AT Nalam puruna 16.79 e 17000 10000.00 One Calendar months
10 CB:gQ;tHaOf Model Tank AT Gadnayak Sahi 16.79 c 17000 10000.00 One Calendar months
11 gggzts.”(;f Model Tank AT Kurupa Bandha 16.79 T4 17000 10000.00 One Calendar months
Const. of Model Tank AT Gochhayat Sahi P One Calendar months
12 New tank at Suleipal 16.79 C 17000 10000.00
13 CB:ng;tHaOf Model Tank AT Bhajipir gaon 16.79 e 17000 10000.00 One Calendar months
14 bCaodnast6 a(Jr1fdl\r<IaodeI Tank AT Balangi A Colony 16.79 Ted 17000 10000.00 One Calendar months
Const. of Model Tank AT Malapasi shiva ey One Calend: th
15 mandira tank 16.79 C 17000 10000.00 ne Lalendar months
Const. of Model Tank AT Balipata P One Calendar months
16 Majhigadia bandha 16.79 C 17000 10000.00
17 ggrr]\(sjthaof Model Tank AT Khairanali Kata 16.79 e 17000 10000.00 One Calendar months
18 ;cr)]rllst. of Model Tank AT Sarathipal village 16.79 e 17000 10000.00 One Calendar months
19 (SZ::psltj.rof Model Tank AT Ludhunibandha, 16.79 e 17000 10000.00 One Calendar months
Const. of Model Tank AT Kindo Gaouri P One Calendar months
20 Banda Kuluma 16.79 C 17000 10000.00
27 ggg:tr.n of Model Tank AT Badabandha 16.79 e 17000 10000.00 One Calendar months
2 (Blgrr:stﬁaof Model Tank AT Rangia kata 16.79 Ted 17000 10000.00 One Calendar months
23 (Blﬁ?s(tj.aof Model Tank AT Keuta Bandha 16.79 e 17000 10000.00 One Calendar months
Const. of Model Tank AT Kandhiapada nua e One Calendar months
24 bandha Sanatribida 16.79 C 17000 10000.00
Const. of Model Tank AT Mahabandha near P One Calendar months
25 new Buststand Podagharh 16.79 C 17000 10000.00
% gcljrr\;;p(;fr .Model Tank AT Parabandhia tank 16.79 e 17000 10000.00 One Calendar months

2. Bid documents consisting of plans, specification, the schedule of quantities and the set of terms & conditions of
contract and other necessary documents can be seen in the office of the Panchayat Samiti, Kaniha during office hours
every day except on Sunday & Public holidays till last date of sale and receipt of tender paper. Interested bidders may
obtain further information at the same address. The bid documents will be exclusively available in the District Web
Portal www.angul.odisha.gov.in (No sale at Office).
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3. Bids must be accompanied with E.M.D. (Bid Security) of the amount specified for the work in the table at Col.5
above in shape of N.S.C./K.V.P./P.O.T.D / Post Office Savings Pass Book / Bank Guarantee of any Nationalized
Bank (Valid minimum one year from the date of receipt) duly pledged in favour of Block Development Officer,

Kaniha. Bids without E.M.D. or in other shape will not be considered and liable for rejection.
N.B:- E.M.D. in shape of Cash /Pay Orders or Bankers Cheques / Bank Draft is not acceptable.

4  The sale of the bid document shall start from dt. 18.05.2026 in the District Web Portal www.angul.odisha.gov.in
(No sale at Office). The cost of bid document as mentioned in col. No-6 has to be paid by each bidder in shape of
demand draft only drawn in favour of Block Development Officer, Kaniha from any Nationalized bank. Sale of bid
document will be closed at 01 .00 P.M on dt. 25.05.2026. Bid document will be received from dated 18.05.2026 to
dated 25.05.2026 during office hours in the office of Block Development Officer, Kaniha.

5. Bids must be delivered through Speed Post/ Registered Post having identification No. KANB- 01 / 2026-27 and
identified with the name of work put to tender. The undersigned is not responsible for postal delay if any, in the
delivery of the documents for non- receipt of the same.

6. Bidders shall submit original affidavit regarding authenticity of their documents and 1 %( One Percent) EM.D.
along with their bids. Bids shall be accompanied with self attested true copy of valid registration certificate, GSTIN
and PAN card & ITR, otherwise his/her bids shall be declared as non-responsive and thus liable for rejection. The
original certificates of the lowest bidder are to be produced before Block Development Officer, Kaniha for verification.

7. Bidders can submit one tender paper for a particular work. Submission of more than one tender paper by a bidder
for a particular work will be liable for rejection.

8. Engineering Contractor desirous to avail the facility of exemption of EM.D. is required to submit affidavit to the
effect that he/she has not yet availed the facility for more than two works during the current financial year, failing
which his/her tender will be rejected.

9. The bid will be opened at 11. 00 A.M. on dt. 26.05.2026 in the office of the undersigned, in the presence of the
bidders or their authorized representatives, who wish to attend. If the office happens to be closed on the last date of
sale and receipt / opening of the bids as specified, the bid will be sold and received / opened on the next working
day at the same time and venue.

10. Additional performance security shall be taken on an incremental basis from the selected bidder for low bid prices
in the project works as under the revised guideline issued by the works department vide OM No. 07764600022025-
173, Dt. 13.01.2026.

11. Where the bid price is below 0% but not below 10% of the project cost put to bid, no additional performance
guarantee/security percentage is required. Where the bid price is below 10% but not below 20% of the project cost put
to bid, the additional performance guarantee/security percentage shall be intremented by 0.1% for every percentage
of bid price below 10% of the project cost put to bid starting at 11% with the additional bid performance guarantee
being 0.1% and this additional performance guarantee percentage shall be applied on the bid price. Where the bid
price is 20% or more below of the project cost put to bid, the additional performance guarantee percentage shall be
incremented by 0.2% for every percentage of bid price below 20% of the project cost put to bid in addition to 1% of the
bid price and this additional performance guarantee percentage shall be applied on the bid price. The additional
performance guarantee percentage shall be rounded off to the next lower percentage based on whether the decimal
point of the percentage of bid price is below 0.5% or next higher percentage based on whether the decimal point of the
percentage of bid price is 0.5% or more. The additional performance security shall be treated as part of the
performance security.

12. For building and other Construction Workers Welfare Cess @ 1% (One Percentage) of the cost of construction shall
be deducted from bills.

13. Other details can be seen in the bidding documents.

14. The undersigned reserves the right to cancel/reject in partly/fully or all tenders without assigning any
reasons thereof.
Sd/-

Block Development Officer
Kaniha
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CHECKLIST TO BE ENSURED BY THE BIDDER

Whether
Sl. Particulars Reference to furnished Reference to
No Clause no. Page no.
Yes No
01 Cost of tender paper Rs.10, 000.00 (Xerox copy of D.T.C.N
" | financial instrument shall be furnished) Clause No.04
. D.T.C.N
0,
E.M.D 1% of the Estimated cost Clause No.21
02. Or
E.M.D 2% of the estimated cost deploying D.T.C.N
machineries outside the State Clause No.07&
Clause No.21
. . . L D.T.C.N
03. | Copy of valid Registration Certificate Clause No.01,05
. - D.T.C.N
04. | Copy of valid GSTIN certificate Clause No.06
D.T.C.N
05. | Copy of PAN Card Clause No.06
. . e . D.T.C.N
06. | No Relationship Certificate in Schedule — A Clause No.35
07. | Information regarding current litigation, debarring / DT.CN
(A) | expelling of the tender or abandonment of the work Clau-se- No 49
by the tenderer (Schedule-E) '
(B) Affidavit (Schedule-F) D.T.C.N
Clause No.49
Tools & Plants and machineries as per the
requirement in Schedule-C (Minimum 70% marks to
be obtained) and Annexure-I
(Proof of ownership of Tools & Plants and
machineries is to be furnished in shape of copy of
08. | . °~ ! > s
invoices / required sale deed in case of 2"
(A) . . .
purchase / required lease deed with owner ship DT.CN
documents of the leaser duly attested. In case of C|aL-JSé No 7
centering & shuttering materials certificate of the )
Executive Engineer of Works Department within 90
days of last date of receipt of tender is allowed.
09. | Affidavit of Joint Venture in case of Civil Building D.T.C.N
work. Clause No.8
10. | Undertaking non-association with department Schedule - |

Calling tenders.
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DETAILED TENDER CALL NOTICE

Sealed Percentage rate bids are invited in Single cover systemfrom the Class of eligible contractors registered with the
State Government and contractors of equivalent Grade / classregistered with Central Government / MES / Railways having
registration for Civil for execution of Civil / E.l. / P.H. works on production of definite proof from the appropriateauthority in
prescribed firm to be eventually drawn in P.W.D. FORM P-1 for the work “CONST. OF MODEL TANK AT NALAM PURUNA SAHI
TANK.”

(a) This tender is of civil work basis and only tenderers with sound financial background capable of investing
required amount for advance procurement of all materials required for the work need apply. Department shall not
supply any material at all for the work.

(b) This detailed Tender Call Notice along with the clauses mentioned herein shall form a part of the contract and
agreement.
2. The Bid documents are available on official website www.angul.odisha.gov.in from 18.05.2026 to 25.05.2026 upto
1.00PM.
3. The Technical Bid documents will be opened by the assigned officer in the office of the Panchayat Samit, Kaniha, at

11.00A.M on 26.05.2025 in the presence of the bidders or their authorized representatives who wish to attend.

4, The cost of Bid documents in shape of demand draft issued from any scheduled commercial bank may be prepared in
the name of the Block Development Officer, Kaniha and payable at Kaniha of Rs.10,000.00 towards cost of tender
paper separately for bid respectively. The bid document will be received from 03.07.2025 to 07.07.2025 during office
hours in the office of Panchayat Samiti, Kaniha. The bid document shall be downloaded from website
www.angul.odisha.gov.in during this period. The intending tenderers down loading the tender document has to pay the

cost of tender paper for each set Rs.10,000.00 in shape of bank draft payable at Kaniha in favour of Block Development

Officer, Kaniha. The original copy of the Demand Draft shall be enclosed along with the detailed tender call notice. If the

demand draft will not be available with the DTCN then the bid will be rejected.

5 The bid is to be submitted in single covers along with. EMD, Cost of bid document, DTCN, Xerox copy of registration
certificate, valid GSTIN, certificate, undertaking / certificates duly filled, affidavit, and documents required as per the
relevant clauses of this DTCN.

.6 The intending bidders are required to produce documents viz original Registration, valid GSTIN Certificate, PAN card after
opening of Technical Bid for verification purpose in the latter stage along with the original documents relating to ownership
and hiring of plants and machineries mentioned at Annexure-l, preferably within three working days from the date of
opening of the tender. Furnishing Xerox copy of such documents along with the Bid is mandatory otherwise his/ her bid
shall be declared as non responsive and thus liable for rejection.

7. (i) The Contractors are required to furnish scanned copy of evidence of ownership of principal
machineries/equipments as per Annexure-I for which contractor shall have to secure minimum 70% of marks failing which
the tender shall be liable for rejection.

(INIncase the contractor proposes to engage machineries and equipments as asked for in the tender document, owned or
hired but deployed out side the State, he/she is required to furnish additional 1% EMD /Bid Security. The entire bid
security including the additional bid security shall stand forfeited in case the contractor fails to mobilize the machineries
withina period as to be able to execute an item of work as per original programme which will be part of the agreement.

(I The contractor intending to hire/lease equipments/machineries are required to furnish proof of ownership from the
company/person providing equipments/machineries on hire/lease along with contracts/ agreements/lease deed and

duration of such contract. The contracts/agreements/lease deed should be on long term basis for a minimum period of 1

(One) months as mentioned in contract data from the last date of receipt of Bid documents.

8. The companies or individuals registered with State Government and contractors of equivalent Grade / class registered
with Central Government / MES / Railways having registration for Civil need put tenders for this Civil work

9. (i) The contractor will be drawn in P.W.D. P-1 contract form and will constitute 1parts as follows.
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10
11

12

13

14.

15.

16.

17.

18.

. 19.

20.

21.

a. Part — (A) : For Civil items of works

b. Part — (B) : Deleted

c. Part — (C) ::Deleted
The contract shall be drawn & signed by Block Development Officer, Kaniha on behalf of the Governor of Odisha.
(i) The Civil items of works as per Part-l of Schedule of quantities of the Agreement shall be supervised measured and
check measured by the authorized persons of the respective works.
If an individual makes the application, the individual should sign above his full type written name and current address.
If the application is made by proprietary firm, it shall be signed by the proprietor above his full type written name and the
full name of his firm with its current address.
If the application is made by a firm in partnership, it shall be signed by all the partners of the firm above their full type
written names and current address, or alternatively by a partner holding power of attorney for the firm in which case a
certified copy of the power of attorney shall accompany the application. A certified copy of the partnership deed and
current address of all partners of the firm shall also accompany the application.
If the application is made by a limited company or a corporation, it shall be signed by duly authorised person
holding power of attorney for signing the application in which case a certified copy of the power of attorney shall
accompany the application. Such limited company or corporation will be required to furnish satisfactory evidence of its
existence along with the tenders.
No tenderers will be permitted to furnish their tender in their own manuscript papers. No letter should accompany the
tender.
The tender should be strictly in accordance with the provisions as mentioned in the tender schedule. Any change in the
wordings will not be accepted.
The work is to be completed in all respects within 1 (One) calendar months from the date of issue of work order.
Tenderer whose tender is accepted must submit a programme of work immediately after issue of work order for approval
of Engineer-in-Charge.
All tenders received will remain valid for a period of 30 days from the last date prescribed for receipt of tenders and
validity of tenders can also be extended if agreed by the tenderers and the Department.
The tenders shall carefully study the tentative drawings and specifications applicable to the contract and all the
documents, which will form a part of the agreement to be entered in to, by the accepted tenderer and detailed
specifications for Orissa, and other relevant specifications and drawings, which are available. Complaint at a future date
that the tenderers have not seen plans and specifications cannot be entertained.
The drawings furnished with the tender are tentative and subject to revision or modification as tendered during the
execution as per actual necessity and detail test conducted. But the tendered rates quoted by the tenderer will hold well in
case of such maodification of drawings during the time of execution and shall in no way invalidate the contract and no extra
monetary compensation will be entertained. The work shall however be executed as per final approved drawing to be
issued by the Engineer-in-Charge as and when required.

By admission of a tender for the work, a tenderer will be deemed to have satisfied himself by actual inspection of the site
and locality of the work, about the quality and availability of the required quantity of material including the wheat/ rice
referred to above, medical aid, labour and food stuff etc., and that rates quoted by him in the tender will be adequate to
complete the work according to the specifications attached there to and that he had taken in to account all conditions and
difficulties that may be encountered during its progress and to have quoted rates including labour and materials with
taxes, octroi, other duties, lead, lifts, loading and unloading, freight for all materials and all other charges necessary for the
completion of the work, to the entire satisfaction of the Engineer-in Charge of the work and his authorised subordinates.
After acceptance of the contract rate Government will not pay any extra charges for any reason in case the contractor
claims later on to have misjudged as regard availability of materials, labour and other factors.

The bid must be accompanied by security of the amount @ 1% (One percent) of the estimated cost put to tender along
with tender in the form of Bank Guarantee of Nationalized Bank / Kissan Vikash Patra / Post Office Savings
BankAccount / National Savings Certificate / Postal Office Time Deposit Account duly pledged in favour of the
concerned Block Development Officer and payable at Kaniha as per the terms and conditions laid down in OGFR and
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22.

23.

24.

25.

26.

in no other form. Bidder’'s desirous to hire machineries or equipments from out side the state or owned but deployed

outside the state are required to furnish additional one (1) percent EMD / Bid Security. Tenders not accompanied with

E.M.D. as specified above will not be considered .No adjustment of E.M.D. from one work to another will be entertained.

(N.B.:-Bank Draft/Pay orders or Bankers cheque from any Nationalised banks in favour of concerned Block

Development Officer shall not be considered as E.M.D)

The tender should be accompanied with the Xerox copies of the valid Registration certificate, valid GSTIN and PAN

card which are mandatory and the original certificates are to be produced of opening of the tender before Block

Development Officer, Kaniha for verification, otherwise his/her bid shall be declared as non-responsive and thus liable

for rejection.

The tender containing extraneous conditions not covered by the tender notice are liable for rejection and quotations

should be strictly in accordance with the items mentioned in the Tender Call Notices. Any change in the wording will not

be accepted.

The department reserves the right of authority to reject any or all tenders received without assigning any reason

whatsoever.

The earnest money will be retained in the case of successful tenderers and will be dealt with as per terms and condition of

O.P.W.D. Code. The earnest money will be refunded to the unsuccessful tenderers on application after intimation is sent

to rejection of their tenders. The retention of E.M.D. with the Department will carry no interest.

The Engineer-in-charge will notify the bidder / tenderer whose bid has been accepted of the award prior to expiration of

the validity period by cable, telex or facsimile confirmed by registered letter. This letter (hereinafter and in the conditions of

Contract called the “Letter of Acceptance”) will state the sum that the Engineer-in-charge will pay the contractor in

consideration of the execution, completion and maintenance of the Works by the contractor as prescribed by the contract

(Hereinafter and in the contract called the “Contract Price”).

The Notification of award will constitute the formation of the contract, subject only to the furnishing of a performance

security (Initial Security Deposit) in form of Deposit receipt of Schedule Bank / Kissan Vikash Patra / Post Office Savings

Bank Account/National Savings Certificate / Post Office Time Deposit Account duly pledged in favour of the concerned

Block Development officer, payable at Kanihaand in no other form, which including the amount already deposited as

bid security (earnest money) shall be 2% of the value of the tendered amount (excluding 1% deposited towards hiring of

equipments / machineries from outside the state if any) and sign the agreement in the P.W.D.form No. P-1 (Schedule

XLV No. 61) for the fulfillment of the contract in the office of the Block Development Officer,Kaniha oras directed.

The security deposit together with the earnest money and the amount withheld according to the provision of P-1

agreement shall be retained as security for the due fulfillment of this contract and additional performance security in

accordance with the provisions of the agreement.

The agreement will incorporate all agreements between the officer inviting the bid and the successful bidder
within 15 days following the notification of award along with the Letter of Acceptance. The successful bidder will sign the
agreement and deliver it to the Engineer-in Charge. Following documents shall  form part of the agreement.

a) The notice-inviting bid, all the documents including additional conditions, specifications, and drawings, if any,
forming the bid as issued at the time of invitation of bid and acceptance thereof together with any
correspondence leading thereto & required amount of performance security including additional performance
security.

b) Standard P.W.D. Form P-1 with latest amendments. Failure to enter in to the required agreement and to make
the security deposit as above shallentail forfeiture of the Bid Security (earnest money) .No contract (tender) shall
be finallyaccepted until the required amount of initial security money is deposited. The security will berefunded
after 12 (Twelve) months of completion of the work and payment of the final bill and will notcarry any interest.

As concurred by Law Department & Finance Department In their U.O.R. No 848, dtd.21.05.97 J.0.R.N0.202

W.F.D. dtd.06.03.98 respectively the E.M.D. will be forfeited in case, where tenderers back out from the offer

before acceptance of tender by the competent authority.

27. The contractor should be liable to fully indemnify the Department for payment of compensation under workmen
compensation act. VIII of 1923 on account of the workmen employed by the contractor and full amount of
compensation paid will be recovered from the contractor.
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30.

31

32.

33.

34.

35.

28. Tenderers are required to liable by fair wages clause as introduced by Govt. of Orissa, Works Department letter
No.VII (R&B) 5225, dt.26-2-55 and No.ll, M-56/61-28842 (5), dt.27-9-61.

29. The contractor shall bear cost of various incidentals, sundries, and contingencies necessitated by work in full
within the following or similar category.

a) Rent royalties, CESS and other charges of materials, Octroi and all other taxes including prevailing taxes from
time to time. Ferry tolls, conveyance charges and other cost on account of land buildings including temporary
building required by the tenderer for collection of materials, storage, housing of staff or other purpose of the work
are to be borne by the contractor at his own cost. No rent will be payable to Govt. for temporary occupation of
land owned by govt. at the site of the work for bonafide use of the land for work and all such construction of
temporary nature by the contractor shall be done after obtaining written permission from the Engineer-in-Charge
of Civil portion of the work and all such construction shall have to be demolished and debris removed and ground
made good and cleared after completion of the work at no extra cost.

b) Royalty will be recovered from each bill as notified by Govt. from time to time unless K Forms are enclosed.
Refund of royalty at later date after passing of the bills cannot be entertained as the recovery of royalty is being
credited to revenue.

C) Labour camps or huts necessary to a suitable scale including conservancy and sanitary arrangements therein to
the satisfaction of the local labour laws and health authorities shall have to be provided by the Contractor.

d) Arrangement of suitable water supply including pipe water supply where available for the staff and labour as well
as for the execution of the work is sole responsibility of the Contractor and no extra cost for carriage of water will
be entertained. e) All fees and dues levied by Municipal, Canal or Water Supply Authorities are to be borne by
the Contractor.

f) Suitable safety equipments and dresses, gloves, life belts etc. for the labour engaged in risky operations are to
be supplied by the contractor at his own cost.

0) Suitable fencing barriers, signals including paraffin and electric signals where necessary at work and approaches
in order in project the public and employees from accident has to be provided by the Contractor at his own cost.

h) Compensation including cost of any legal suit for injury to persons or property arising out of execution of the work
and also any sum, which may become payable due to operation of the workmen compensation act, shall have to
be borne by the contractor.

i) The contractor has to arrange adequate lighting arrangements for the work wherever necessary at his own cost.
No payment will be made for layout, benchmark, level pillars, profiles and benching and leveling the ground required,

which has to be carried out by the contractor at his own cost. The rates to be quoted should be for finished items of work
inclusive of carriage of all materials and all incidental items of work.

After the work is finished all surplus materials should be removed from the site of work, preliminary work such as vats,
mixing platforms, etc. should be dismantled and all materials removed from the site and premises left neat and his should
be inclusive in the rates. No extra payment will be made to the Contractor in this account.

It should be understood clearly that no claim what-so-ever will be entertained to extra items of works quantity of any item
besides estimate amount unless written order is obtained from the competent authority and rate settled before the extra
items of work or extra quantity of any items of work is taken up.

The tenderers shall have to abide by the C.P.W.D. safety code rules introduced by the Govt.of India, Ministry of Works
and Housing & Supply in their standing order no.44150, dtd.25-11-57. 38. No part of the contract shall be sublet without
written permission to the concerned Block Development Officer or transfer is made by the power of attorney authorizing
others to receive payment on contractors behalf.

Bid documents consisting of plans, specifications, the schedule of quantities and the set of terms and conditions of
contract and other necessary documents can be seen in all the offices issuing the documents and office of the under
signed during office hours every day expect on Sundays and Public Holidays till last date of sale and receipt of tender
papers. Interested bidders may obtain further information at the same address. But it must be clearly understood that
tenders must be received in order and according to instructions in complete shape. Incomplete tender is liable for
rejection.

No Relation certificate.

CONTRACTOR 8 BLOCK DEVELOPMENT OFFICER



36.

37.
38.

39.

40.

41.

42.

43.

44,

45.

46.

47.

48.

49.

@
b)
c)

(d)
e)

f)

The contractor shall furnish a certificate along with the tender to the effect that he is not related to any officer in the rank of

an Assistant Engineer & above in the Block. or Assistant/Under Secretary & above in the P.R & DW Department. If the

fact subsequently proved to be false, the contract is liable to be rescinded. The earnest money & the total security will be

forfeited & he shall be liable of make good to damages the loss or damages resulting for such cancellations. The proforma

for no relationship certificate is contained in a separate sheet vide Schedule-A.

DELETED

DELETED

DELETED

DELETED

DELETED

DELETED

DELETED

If any advance / Secured advance is granted by the Department the same will bear interest at the rate of 18% P.A.

All items of work as per schedule of quantities of this tender should confirm to Orissa Detailed Standard Specification.

I.R.C. & I.S.I. Codes & Bridge code section LILIILIV&VII & latest design criteria for pre-stressed concrete bridge specially

for Roads & Bridges issued by MoRT&H., Government of India, Compacting shall have to be carried out with help of

mechanical vibrators from the range of I.S.:2505, 1.S.:20086, 1.S.:2514. I.S.:4656.

Shuttering & centering shall be with suitable steel shutters in side of which shall be lined with suitable sheeting and made

leak proof and watertight. All joints in formwork shall be properly sealed preferably with P.V.C. joints sealing tapes &

compounds.

Form work including complete false work shall be designed by the Contractor without any extra cost to employer and the

Department will have the right to inspect the scaffolding, centering and shuttering made for the work and can reject partly

of fully such structures, if found defective in their opinion. Any eventually such as loss of lives or properly due to failure of

centering and shuttering shall be the responsibility of the Contractor regarding compensation of all claims thereof.

Cement shall be used by bags and weight of one bag of Cement should be 50 (fifty) Kg. net & the Engineer-in-Charge or

his representative shall have the right to test the weight & quality from time to time.Cost of emply cement beg@ Rs.3.50/-

per each should be deducted from the hill.

The tenderers shall make all arrangements for proper storage of materials but no cost for raising shed for store and pay of

security guard etc. will be borne by the Department. The department is not responsible for any theft or loss of materials at

site. It is contractor’s risk. Under any such plea, if the tenderer stops the work he shall have to pay the full penalty as per

clauses of the contract.

Approach road to site of work for transport of materials to site of work is sole responsibility of the Contractor. Statutory

traffic restriction in the town area for Transport of construction material to site of work is to be taken in to consideration

before tendering and no consideration for extra time or compensation thereof shall be considered.

The contractor should at his own cost arrange necessary tools and plants required for efficient execution of work and the

rates quoted should be inclusive of transportation, hire and running charges of such plant and cost of consumables.

The contractor shall properly co-ordinate with the execution of P.H. and Electrical works and takes care of the safety of

workers.

The machineries if available, with the department may be supplied on hire as per charges noted in the enclosed statement

and may be changed from time to time subject to the condition that the contractor will execute in advance an agreement

with the Engineer-in-Charge.

No claim whatsoever will be entertained for supply of machineries. No extension of time will be granted to the contractor

under this ground under any circumstances

The tenders should furnish along with their tender a list of works executed during the last three years duly certified by the

concerned Engineer-in-charge indicating the satisfactory completion as per the proforma enclosed in a separate sheet of

schedule-H.

An applicant or any of its constituent partners of whose contract for any work has been rescinded or

who has abandoned any work in the last five years, prior to the date of the bid, shall be debarred from qualification. The

tenderer is to furnish an affidavit at the time of submission of tender paper about the authentication of tender documents.
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An affidavit to this effect is to be furnished in Schedule-F. Non-furnishing of the information in Schedule - E and

required affidavit in Schedule — F, the bid document will be summarily rejected.

It should be clearly understood that:

a) The joints of the bars are to be provided with lapping, welds or bolts nuts as well be directed
by the Engineer-in-charge.

b) Concrete test specimens 150mm x 150mm x 150mm in size (whether plain or reinforced
concrete) for the testing shall be taken for each structural member by a representative of the contractor in the
presence of responsible officer of the rank not lower than that of an Assistant Engineer or sub-Divisional Officer.
The contractor shall bear the cost so involved in testing. The test specimen in cube should be carried out in the
Departmental Control and Research Laboratory. Test should be carried out in accordance with the stipulation in
Bridges code section-IIl.

C) Test specimens shall be formed carefully in accordance with the standard method of taking test specimen and no
plea shall be entertained later on the grounds that the casting of the test specimen was faulty and that the result
of the specimen did not give a correct indication of the actual quality of concrete.

d) Plain concrete and reinforced concrete specimens will be tested in Qualitycontrol and Research Laboratory.
Cost of testingof all specimens and samples will be borne by the Contractor.

The rates quoted should be inclusive of carriage of water required in connection with execution of the work. No claim for
carriage of water whatsoever will be entertained.
DELETED
List of tool & plants in running condition in possession of contractor is to be furnished in a separate sheet of
schedule-C.
It is the responsibility of the contractor to procure and store explosive required for blasting operation. Department may
render necessary possible help for procuring license.
For submission of a tender for the work, the tenderer will be deemed to have satisfied himself by actual inspection of the
site and locality of the work about the quality and availability of the required quantity of materials, Medical aid, labour and
Flood stuff etc. and that the rates quoted by him in the tender will be adequate to complete the work according to the
specifications attached thereto and that he had taken in to account all conditions and difficulties that may be encountered
during its progress and to have quoted labour rates and materials with taxes, Octoroi and other duties lead, lifts, loading
and unloading freight for materials and all other charges necessary for the completion of the work to the entire satisfaction
of the Engineer-in-charge of the work and his authorized subordinates. After acceptance of the contract rates Government
will not pay any extra charges for any reason in case the contractor finds later on to have misjudged the conditions as
regards the availability of materials, labour and other factors. The contractor will be responsible for any misuse, loss or
damages due to any reasons whatsoever of any departmental material during the execution of work. In case of loss,
damage or misuse, recovery at the rate at 5 times the cost of the materials will be deducted from the bills or his other
dues.

1.00 % or the prevailing percentage of I.T. Department of the gross amount of the bill towards income tax will be deducted

from the contractor’s bill.

2% of the gross amount of the bill will be deducted from the contractor’s bill towards sales GST, where Agreement Value

is two lakh fifty Thousand and above.

It must be clearly understood that under no circumstances any interest is chargeable for the dues or additional dues if any

payable for the work executed and final bill pending disposal due to any reason whatsoever.

No extra payment will be made for removing spreading and consolidating salvaged metals and materials.

Under section 12 of contractorslabour (Regulation and Abolition) Act. 1970 the contractor who undertakes execution of

work through labour should produce valid license from licensing authorities of labour Department.

(A) Performance Security: Where the bid price is below 0% but not below 10% of the project cost put to bid, no
additional performance guarantee/security percentage is required. Where the bid price is below 10% but not
below 20% of the project cost put to bid, the additional performance guarantee/security percentage shall be

intremented by 0.1% for every percentage of bid price below 10% of the project cost put to bid starting at 11%
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with the additional bid performance guarantee being 0.1% and this additional performance guarantee
percentage shall be applied on the bid price. Where the bid price is 20% or more below of the project cost put
to bid, the additional performance guarantee percentage shall be incremented by 0.2% for every percentage of
bid price below 20% of the project cost put to bid in addition to 1% of the bid price and this additional
performance guarantee percentage shall be applied on the bid price. The additional performance guarantee
percentage shall be rounded off to the next lower percentage based on whether the decimal point of the
percentage of bid price is below 0.5% or next higher percentage based on whether the decimal point of the
percentage of bid price is 0.5% or more. The additional performance security shall be treated as part of the
performance security.

Sample of all material - The contractor shall supply sample of all materials fully before procurement for the work for
testing and acceptance as may be requiring by the concerned Executive Engineer.

DELETED

DELETED

All reinforced cement work should conform to Orissa Detailed specification and should be of proportion as per Contract
Agreement having desired compressive strength (in work test) in 15 Cm cubes at 28days, after mixing and test conducted
in accordance with IS 456 and IS 516 .

Bailing out of water from the foundation, pipeline trenches S. Tanks/Soak pits/Sumps/M.H. etc. either rainwater or sub-soil
water if necessary should be borne by the contractor. No payment will be made for benchmarks. Level pillars, profiles and
benching and leveling the ground wherever required. The rates quoted should be for finished items of works inclusive of
these incidental items of work. It should be understood clearly that no claims whatsoever would be entertained.

All fittings for doors and windows if supplied by the contractor should be best quality and should get approved by the
Engineer-in -Charge before their use on the work.

No part of the contract shall be sublet without written permission of the Officer-in -Charge or transfer is made by power of
Attorney authorizing others to receive payment on the contractor’s behalf.

The tenderer shall have to abide by the C.P.W.D. safety code rules introduced by the Government of India, Ministry of
work Housing and Supply in their standing order No-44150 dtd.25.11.57.

The Contractor will have to submit to the concerned Block Development officer, monthly return of labour both skilled
and unskilled employed by him on the work.

All fittings for doors and windows P.H. & Electrical works as supplied by the Contractor should be of best quality and
conform to relevant |.S. specification and should be got approved by the Engineer-in-charge of the respective wing before
they are used on the work.

1% of the gross amount of the bill will be deducted from the contractor’s bill towards Cess as per the Building &
Other construction Workers (RE & CS) Act.1996 & Building & Other Construction Worker Welfare Cess Act.1996.

After completion of the work the contractor shall arrange at his own cost all requisite equipments for testing buildings, if
found necessary and bear the entire cost of such test, including the inspection of Electrical Inspectorate.

The Tenderer should furnish along with their tender 1.a list of works, which are at present in their hand 2. list of T&P and
3.list of work executed in the prescribed proforma(s) enclosed herewith in appropriate place of bid document.

All reinforced cement concrete works should be finished smooth Extra charges for plastering if required to any R.C.C.
structures like roof slab, Columns, Chajjas, fins, parapets, shelves etc. shall not be paid.

The tenderer may at his option quote reasonable rate for each item of work carefully so that the rate for one item should
not be unworkable low and for others too high.

The contractor has to arrange the samples of materials required for execution to be got tested and approved by the
Department before taking up the work and during course of execution required from time to time. All such samples will be
tested at Departmental Control and Research Laboratory, at the cost of the Contractor with no extra cost to the
Department.

If there is any damage to the work due to natural calamities like flood or cyclone or any other cause during the course of
execution of work or up to 6 months after completion of work or if any, imperfection becomes apparent to the work within 6

CONTRACTOR 11 BLOCK DEVELOPMENT OFFICER



79.

80.

81.

82.

83.

84.

85.

86.

87.

88.

89.

90.

months from the date of final certificate of completion of work the contractor shall make good of all such damages at his

own cost with no extra cost to the Department. No claims, whatsoever, in this regard will be entertained.

The Fly Ash bricks should be of good qualities. The bricks should be approved by the Engineer-in-charge before use in

the work and should conform to the minimum strength as per National Building Code.

Under Section 1 of contract labour Regulation and Abolition Act 1970 the contractor who undertakes execution of

work  through labour should produce valid license from the licensing authority of labour Department.

Standard co-efficient for linear measurement will be adopted while calculating consumption of steel and no claim

whatsoever regarding difference in co-efficient of steel will be entertained. The rates quoted shall be inclusive of any

eventuality of difference for co-efficient for linear measurements.

Engineer Contractor desirous to avail the facility of exemption of E.M.D is required to submit an affidavit to the effect that

he has not yet availed the facility / participated in the tender for more than two works (Excluding this work) during the

current financial year. The name of work for which participated and the authority to which the tender was submitted must
be mentioned in the affidavit, failing which the tender will be rejected.

That for the purpose of jurisdiction in the event of disputes if any of the contract would be deemed to

have been entered in to within the State of Orissa and it is agreed that neither party to the contract will be competent to

bring a suit in regard to the matter by this contract at any place outside the State of Orissa.

SPECIAL CONDITIONS (PART OF THE CONTRACT)

) All materials before they are being used in the items of works as per this Schedule of quantities and also the
finished items of work where tests are applicable shall have to be tested through the Engineer-in-charge of the
respective wing at appropriate Laboratories according to the relevant I.S. specifications of the materials and the
said items of works and the cost of all such tests shall have to be borne by the Contractor and the rates of the
items of works should be inclusive of cost of such tests.

()} The tests have to be planned & carried out such that the progress of work is not hampered

(L)) The tests are mandatory as per the prescribed frequencies and I.S. specifications. However, these are not
exhaustive and the Engineer-in-charge has the right to prescribe other required test if any as will be considered
from time to time.

In case of ambiguity between clauses of this D.T.C.N. and the P-1 contract form, the relevant Clauses of the P-1 contract

form shall prevail over the D.T.C.N. The clauses not covered under P-1 contract form shall be governed by the clauses of

the D.T.C.N.

It must be definitely understood that the Government does not accept any responsibility for the correctness and

completeness of the trial borings shown in the Cross Section.

Schedule of quantities is accompanied in Cover-Il (Price Bid). It shall be definitely understood that the Government does

not accept any responsibility for the correctness or completeness of this schedule and that this schedule is liable for

alternation or omissions, deductions or alternations set forth in the conditions of the contract and such omissions,
deductions, additions or alternations shall

no way invalidate the contract and no extra monetary compensation, will be entertained.

In case of any complaint by the labour working about the non payment or less payment of his wages as per latest

minimum Wages Act, the concerned Block Development officer will have the right to investigate and if the contractor is

found to be in default, he may recover such amount due from the contractor and pay such amount to the labour directly
under intimation to the local labour office of the Govt. The contractor shall not employ child labour. The decision of the
concerned Block Development officer is final and binding on the contractor.

The contractor should arrange the materials like Steel, Cement, paint, and bitumen etc. of approved quality and

specification at his own cost for completion of the work with the time schedule. No extension of time will be granted on the

application of the contractor due to delay in procurement of materials.

The bidder will be responsible for the loss or damage of any departmental materials during transit and in the execution of

the work due to reasons what-so-ever and the cost of such materials will be recovered from the bills at stock issue rates

or market rates whichever is higher.
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If the contractor removes Government materials supplied to him from the site of work with a view to dispose of the same
dishonesty, he shall be in addition to any other liability civil or criminal arising out of his contract be liable to pay a penalty
equivalent to five times of the price of the materials according to the stock issue rate or market rate whichever is higher.
The penalty so imposed shall be recovered at any time from any sum that may then or at any time thereafter become due
to the contractor or from his security deposit or from the proceeds of sale thereof.

The selected contractor may take delivery of departmental supply according to his need for the work issued by the Office
in-charge subject to the availability of the materials. The tenderer shall make all arrangement for proper storages of
materials but no cost for raising shed for storage, pay of security guard etc. will be borne by the Department. The
Department is not responsible for considering the theft of materials at site. It is the contractor’s risk. Under any such plea if
the tenderer stops the work, he shall have to pay the full penalty as per clause of F2 agreement.

The Department will have the right to supply at any time in the interest of work any departmental materials to be used in
the work and the contractor shall use such materials without any controversy or dispute on that account. The rate of issue
of such materials will be at the stock issue rates inclusive of storage charges or rates fixed by the Department or current
market rate whichever is higher.

DELETED

Though Departmental issue of cement and steel has indicated, it may not be taken as binding. The contractor must have
to arrange by themselves cement, steel, bitumen and every sort of materials from approved manufacturer, get it tested in
the Departmental Laboratory and approved by the Department before use. No extension of time or escalation of price on
such account shall be entertained in future.

TOR rods, plates and structural members will be supplied in quantity, length and size available in the stock. For payment
of reinforcement, the steel including plates etc. shall be measured in length of

different diameter, size and specification as actually used (including hooks and cranks) in the work correct to an inch or
cm. And their weight calculated as per sectional weight prescribed by the Indian Standard Specification or as directed by
the Engineer-in-Charge (Wastage of bars and unnecessary lapping will not be considered for measurement and
payment).

Orissa Bridge & Construction Corporation Ltd. will be allowed price preference up to 3% over the lowest quotation or
tender as laid down in Works and Transport Department Resolution No-285 date-17.04.1974. The Orissa Construction
Corporation will be allowed a price preference to the extent of up to 3% over the lowest tender amount (Where their
tender is not the lowest) provided they express willingness to execute the work after reduction of rates by negotiation.

The contractor is required to pay royalty to Govt. as fixed from time of time and produce such documents in support of
their payment to the concerned Block Development Officer with their bills, falling which the amount towards royalties of
different materials as utilised by them in the work will be recovered from their bills and deposited in the revenue of
concerned department.

Trial Boring - The foundation level as indicated in the body of the departmental drawing is purely tentative and for the
general guidance only. The Department has no responsibility for the suitability of actual strata at the foundation level. The
contractor has to conduct his own boring before starting the work and get the samples tested at his own cost to ascertain
the S.B.C. and credibility of the strata at founding level while quoting his rates for tender the contractor shall take in to
account of the above aspects.

Any defects, shrinkage or other faults which may be noticed within 12 (Twelve) months from the completion of the work
arising out of defective or improper materials or workmanship timing are upon the direction of the Engineer-in-Charge to
be amended and made good by the contractor at his own cost unless the Engineer for reasons to be recorded in writing
shall be decided that they ought to be paid for and in case of default Department may recover from the contractor the cost
of making good the works. The contractor is also required to maintain the road/ building for 12 (Twelve) months from the
date of successful completion of the work.

From the commencement of the works to the completion of the same, they are to be under the contractors charge. The
contractor is to be held responsible to make good all injuries, damages and repairs occasioned or rendered necessary to
the same by fire or other causes and they hold the Govt. of Orissa harmless for any claims for injuries to person or
structural damage to property happening from any neglect, default, want of proper care or misconduct on the part of the
contractor or any one in his employment during the execution of the work. Also no claim shall be entertained for loss due
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to earthquake, flood, cyclone, epidemic, riot or any other calamity whether natural or incidental damages so caused will
have to be made good by the contractor at his own cost.

Gradation of ingredients: The coarse and fine aggregate shall meet the grade requirement as per the latest provision of
relevant I.S. Code / I.R.C. code / MORT&H specifications.

Where it will be found necessary by the Department, the Officer-in-Charge of the work shall issue an order book to the
contractor to be kept at the site of the work with pages serially numbered. Orders regarding the work whenever necessary
are to be entered in this book by the Officer-in-Charge with their dated signatures and duly noted by the contractor or his
authorized agents with their dated signature. Orders entered in this book and noted by the contractor’s agent shall be
considered to have been duly given to the contractor for following the instructions of the Department. The order Book shall
be the property of the Block and shall not be removed from the site of work without written permission of the Engineer-In-
Charge and to be submitted to the Engineer-in charge every month.

The contractor should attach the certificate in token of payment deposit with the registration authority as per recent
circular of the Government relating to his registration.

In case of any discrepancy in printing or omissions of statutory specifications or any other part or portion of the approved
document during download of the bid document, the decision of the officer inviting the bid will be binding on the bidder.
The rates quoted by the contractor shall cover the latest approved rates of labours, materials, P.O.L. and Royalties.
Arrangement of borrow areas; land, approach road to the building site etc. are the responsibility of the contractor.

The rate for each work of concrete items wherever dewatering is imperatively necessary the term dewatering shall mean
the execution or operation of the items due to standing water as well as due to percolation of water. The quoted rates will
be inclusive of this.

The contractor shall make requisition of claim book from the date of commencement of the work from the Department and
shall maintain in proper block form with pages serially numbered in order to record items of works are not covered by his
contract and claimable as extra. Claims shall be entered regularly in this book under the dated signature of the contractor
or his duly authorized agents at the end of each month. A certificate should be furnished along with the claim to the effect
that he has no other claim beyond this claim up-to-date. If in any month there are no claims to record, a certificate to that
effect should be furnished by the contractor in the claim book. Each claim must be defined and should be given as for as
possible regarding the quantities as well as the total amount claimed. The claim book must be submitted by the contractor
regularly by 10th and 16™ days of each month for orders of the Engineer-in-Charge or competent authority. Claims not
made in this manner or the claim book not maintained from the commencement of the work is liable to be summararily
rejected. The claim book is the property of the block. and shall be surrendered by the contractor to the Engineer-in-charge
after completion of the work or before recession of the contract by the Department which ever is earlier for record.

Number of tests as specified in I.LR.C. / MoRT&H / |.S.I specification required for the construction of roads / bridges /
buildings or any other structural works will be conducted in any Govt. Test House /Departmental laboratories/reputed
material testing laboratory as to be decided by the Engineer-in-charge.Testing charges including expenditure for collection
/ transportation of samples /specimens etc. will be borne by the contractor. The collection of samples and testing are to be
conducted for both prior to execution and during execution as may be directed by the Engineer-in-charge and on both the
accounts the cost shall be borne by the contractor.

Even qualified criteria are met; the bidders can be disqualified for the following reasons, if enquired by the Department

(a) Making a false statement or declaration.

(b) Past record of poor performance.

(c) Past record of abandoning the work half way/ recession of contract.

(d) Past record of in-ordinate delay in completion of the work.

(e) Past history of litigation.

In case the 1st lowest tenderer or even the next lowest tenderers withdraw in series one by one, thereby facilitating a
particular tender for award, then they shall be penalized with adequate disincentives with forfeiture of EMD unless
adequate justification for such back out is furnished. Appropriate action for black listing the tenderers shall also be taken
apart from dis-incentivising the tenderer.

The following documents which are not submitted with the Bid, will be deemed to be part of the Bid:
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SI. No Particulars

Notice Inviting tender

Instruction to the Bidders
Conditions of Contract.

Contract data

Specifications

| U1 | WIN|

Drawings

113.Condition for issue of plant & machinery to contractor on hire: - Tools & plants will be issued to the contractor only if
it is desirable in the interest of Govt. works and if these can be spared without inconvenience to the Department. The
Sanction of the Chief Engineer shall be necessary in each case. The contractor shall arrange his programme of work
according to the availability of the plant & machinery & no claim will be entertained for any delay in supply by the
Department.
An agreement shall be entered in to by the contractor to the effect that these hire charges are recoverable from the bills of
the contractor regularly and the final payment for the work including refund of security deposit will not be made until the
total amount due to the Government on account of hire of machinery etc. is recoverable in full. Full amount of hire charges
due from the contractor at any contract at any time shall be recovered from his next subsequent bill. All transit and
incidental charges in connection with the despatch of tools and plants and machineries from workshop shed/ deposit
return there to, will be borne by the contractor. The hire charge shall be recovered at the prescribed rates from and
inclusive of the date, the plant and machinery is made over up to and inclusive of the date of its return, even though the
same day it may not have been utilised for any reason except for a major break down which may take more than 72 hours
for repairs. The contractor shall immediately intimate in writing to the Engineer—in-charge when any plant or machinery
goes out of order requiring major repairs. The hire charges are for clock hours. In case of tar boilers, hot mix plant and
any other machinery requiring similar preparation the working hour will include the time required to make up the boiler
temperature and bring plant to the operating conditions before the actual start of work. The machine will work in shifts of 8
hours each. Extra charges towards overtime wages of any of the operating and maintenance staff will be leviable. These
charges will be fixed by the Engineer-in-charge from time of time. In no case, the tools and plants shall be operated
beyond 8 hours in any shift without prior written permission of the Engineer-in-charge.
The contractor shall release the plant and machinery as and when required for periodical servicing and maintenance. He
shall also provide for any labour and water source for washing the plants. In the case of Concrete mixtures, pavers and
similar such type of equipments, the contractor shall arrange to get the hopper cleaned and the drums etc. washed at the
close of work each day. The plant and machinery once issued to a contractor shall not be returned by him on account of
lack of arrangement of labour and material etc. on his part. The same will be returned only when they do not require or
when in the option of Engineer-in-charge the work or a portion of work for which issued is completed.The tools and plants
shall while in transit and in the custody of contractor be at his sole risk and responsibility for damages and / or loss except
fair wear and tear. The damage or loss as assessed by Engineer-in-charge shall be made good by the contractor. In the
event of a disagreement as to the extent of damage or the value of article lost, the decision of Collector,Angul shall be
final. The contractor shall on or before the supply of plant and machinery sign an agreement in indemnifying the Govt.
against loss or damage to the machine. The Contractor shall also be responsible for any claim for compensation for loss
of life, injury or damages to property etc. arising from any cause what-so-ever. The contractor shall provide full time
choukidar for guarding the plant and machinery at site.
If the articles are not returned within the date originally specified or extended by the Engineer in charge, in addition to the
normal hire charge, a surcharge equal to 10% of the hire charges will be levied for the period that the machinery is not
returned. Such period will be treated as working time. In the event of the non-return of the machinery, the full value of the
articles at the current market price will be recovered from the contractor’s outstanding bills or any bills that may become
due in respect of his other work under the state public works Department. The decision of the Chief Engineer shall be final
in case of dispute.
FORM OF AGREEMENT - The contractor shall, before taking the possession of the machinery, enter in to an agreement
with the Engineer-in-charge or his nominees in the form attached. Log Books for recording the hours of daily works for
each of the plant and machinery supplied to the contractor will be maintained by the Department will be attested by the
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contractor or his authorized agent daily. In case of contractor contests the correctness of the entries and / or fails to sign
the logbook, the decision of the Engineer-in-charge shall be final and binding on him. Hire charges will be calculated
according to the entries in the logbook and will be binding on the contractor.

ELIGIBILITY CRITERIA FOR QUALIFICATION:

Applicants shall furnish the followings.

Required E.M.D as per the Clause No. 7 and Clause No.21.

Demand draft towards cost of tender paper as per Clause No.4.

Xerox copy of valid Registration Certificate, Valid GSTIN, PAN card along with the tender documents and furnish the
Original Registration certificate, and Pan card, for verification of opening of Cover-l of the tender before Block
Development Officer,Kaniha as per Clause No.22.

Information regarding current litigation, debarring / expelling of the applicant or abandonment of work by the applicant in
schedule “E” and affidavit to that effect including authentication oftender documents and Bank guarantee in
schedule “F” as per Clause No0.49.

License criteria as per Clause No.8.for civil tender.

DELETED

Evidence of ownership of major items of construction equipments, named evidence of arrangement of processing them on
hire/lease/buying as defined therein. (As per Annexure-1)

DELETED

Proposal for subcontracting the components of the works for construction/up-gradation, aggregating to not more than
20 percent of the contract price, if desired.

Submission of original bid security and tender paper cost as prescribed in the relevant clause of DTCN after last date and
time of submission of bid before the stipulated date & time for opening of the bid.

The intending tenderer(s) should have the total financial turn over of an amount not less than the amount put to
tender(Annexure Column-7) during any 3(three) financial years taken together of the last proceeding five financial years.
ADDENDUM TO THE CONDITION OF P-1 CONTRACT

Clause-2(a) of P-1 Contract:-TIME CONTROL :-( Vide Works Department Office Memorandum No0.24716
dtd.24.12.2005 and No.8310 dtd.17.05.2006)

Progress of work and Re-scheduling programme.

The Block Development Officer shall issue the letter of acceptance to the successful contractor. The issue of the letter of
acceptance shall be treated as closure of the Bid process and commencement of the contract.

With in 15 days of issue of the letter of acceptance, the contractor shall submit to the Concerned Block Development for
approval a Programme showing the general methods, arrangements, and timing for all the activities in the Works along
with monthly cash flow forecast.

To ensure good progress during the execution of the work the contractors shall be bound in all cases in which the time
allowed for any work exceeds one month to complete, 1/4th of the whole time allowed under the contract has elapsed, %2
of the whole of the work before Y2 of the whole time allowed under the contract has elapsed, 3/4th of the whole of the work
before 3/4th of the whole time allowed under the contract has elapsed.

If at any time it should appear to the Engineer-in-Charge that the actual process of the work does not conform to the
programme to which consent has been given the Contractor shall produce, at the request of the Engineer-in-Charge, a
revised programme showing the modifications to such programme necessary to ensure completion of the works within the
time for completion. If the contractor does not submit an updated Programme within this period, the Engineer-in-Charge
may withhold the amount of 1% of the contract value from the next payment certificate and continue to withhold this
amount until the next payment after the date on which the overdue Programme has been submitted.

An update of the Programme shall be a programme showing the actual progress achieved on each activity and the effect
of the progress achieved on the timing of the remaining work including any changes to the sequence of the activities.

The Engineer-in-Charge’s approval of the Programme shall not alter the Contractor’s obligations. The Contractor may
revise the Programme and submit it to the Engineer-in-Charge again at any time. A revised Programme is to show the
effect of Variations and Compensation Events.

Extension of the Completion Date.
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2.2.1.

2.2.2.

2.2.3.

2.2.4.

2.2.5.

2.3.
2.3.1.

The time allowed for execution of the works as specified in the Contract data shall be the essence of the Contract. The
execution of the works shall commence from the 15th day or such time period as mentioned in letter of Award after the
date on which the Engineer-in-Charge issues written orders to commence the work or from the date of handing over of the
site whichever is later. If the Contractor commits default in commencing the execution of the work as aforesaid,
Government shall without prejudice to any other right or remedy available in law, be at liberty to forfeit the earnest money
& performance guarantee / Security deposit absolutely.

As soon as possible after the Agreement is executed, the Contractor shall submit the Time & Progress Chart for each
milestone and get it approved by the Department. The Chart shall be prepared in direct relation to the time stated in the
Contract documents for completion of items of the works. It shall indicate the forecast of the dates of commencement and
completion of various trades of sections of the work and may be amended as necessary by agreement between the
Engineer-in- Charge and the Contractor within the limitations of time imposed in the contract documents, and further to
ensure good progress during the execution of the work, the contractor shall in all cases in which the time allowed for any
work, exceeds one month (save for special jobs for which a separate programme has been agreed upon) complete the
work as per milestone given in contract data.

In case of delay occurred due to any of the reasons mentioned below, the Contractor shall immediately give notice thereof
in writing to the Engineer-in-Charge but shall nevertheless use constantly his best endeavours to prevent or make good
the delay and shall do all that may be reasonably required to the satisfaction of the Engineer-in-Charge to proceed with
the works.

i) Force majored, or

if) Abnormally bad weather, or

iii) Serious loss or damage by fire, or

iv) Civil commotion, local commotion of workmen, strike or lockout affecting any of the trades employed on the work, or.

v) Delay on the part of other contractors or tradesmen engaged by Engineer-in-Charge in executing work not forming part
of the Contract.

vi) In case a Variation is issued which makes it impossible for Completion to be achieved by the
Intended Completion Date without the Contractor taking steps to accelerate the remaining work and which would cause
the Contractor to incur additional cost, or

vii) Any other cause, which, in the absolute discretion of the authority mentioned, in Contract data is beyond the
Contractors control.

Request for reschedule and extension of time, to be eligible for consideration, shall be made by the Contractor in writing
within fourteen days of the happening of the event causing delay. The Contractor may also, if practicable, indicate in such
a request the period for which extension is desired.

In any such case a fair and reasonable extension of time for completion of work may be given. Such extension shall be
communicated to the Contractor by the Engineer-in-Charge in writing, within 3 months of the date of receipt of such
request. Non-application by the contractor for extension of time shall not be a bar for giving a fair and reasonable
extension by the Engineer-in-Charge and this shall be binding on the contractor.

Compensation for Delay.

If the contractor fails to maintain the required progress in terms of clause-2 of P-1 Contract or to complete the work and
clear the site on or before the contract or extended date of completion, he shall, without prejudice to any other right or
remedy available under the law to the Government on account of such breach, pay as agreed compensation the amount
calculated at the rates stipulated below as the Chief Engineer (whose decision in writing shall be final and binding) may
decide on the amount of tendered value of the work for every completed day / month (as applicable) that the progress
remains below that specified in Clause-2 of P-1 Contract or that the work remains incomplete. This will also apply to items
or group of items for which a separate period of completion has been specified. Compensation @ 1.5% per month of for
delay of work, delay to be completed on per Day basis. Provided always that the total amount of compensation for delay
to be paid under this condition shall not exceed 10% of the Tendered Value of work or to the Tendered Value of the item
or group of items of work for which a separate period of completion is originally given. The amount of compensation may
be adjusted or set-off against any sum payable to the Contractor under this or any other contract with the Government. In
case, the contractor does not achieve a particular milestone mentioned in contract data, or the rescheduled milestone(s)
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2.4.

2.5.

2.5.1.

2.5.2.

116.

117.

118.

119.

in terms of Clause-2.5, the amount shown against that milestone shall be withheld, to be adjusted against the
compensation levied at the final grant of extension of time. Withholding of this amount on failure to achieve a milestone
shall be automatic without any notice to the contractor. However, if the contractor catches up with the progress of work on
the subsequent milestone(s), the withheld amount shall be released. In case the contractor fails to make up for the delay
in subsequent milestone(s), amount mentioned against each milestone missed subsequently also shall be withheld.
However no interest whatsoever shall be payable on such withheld amount.

The rate quoted by the bidder less than 15% of tendered amount, then such a bid shall be rejected and the tender shall
be finalized basing on merits of rest bids. But if more than one bid is quoted at 14.99% (Decimal  up to two numbers will
be taken for all practical purposes) less than the estimated cost, the tender accepting authority will finalize the tender
through a transparent lottery system, where all bidders/ their authorized representatives, the tender inviting authority/ his
authorized representative and Financial Advisor, of DRDA will remain present.

Management Meetings

Either the Engineer or the Contractor may require the other to attend a management meeting. The business of
management meetings shall be to review the plans for remaining work and to deal with matters raised in accordance with
the early warning procedure.

The Engineer shall record the business of management meetings and is to provide copies of his record to those attending
the meeting and to the Employer. The responsibility of the parties for actions to be taken to be decided by the Engineer
either at the management meeting or after the management meeting and stated in writing to all who attended the meeting.
Clause-2 (b) of Item Rate P-1 Agreement:- Rescission of Contract (Amendment as per letter No0.10639 dt.
27.05.2005 of Works Department, Orissa):-To rescind the contract (of which rescission notice in writing to the contractor
under the hand of theExecutive Engineer shall be conclusive evidence), 20% of the value of left over work will be
realizedfrom the contractor as penalty.

The tenderers are required to go through each clause of P.W.D. Form P-1 carefully in addition to the clauses mentioned
here in before tendering.

A Contractor may be black listed as per amendment made to Appendix XXXIV to OPWD Code Vol.-ll on rules for black
listing of Contractors vide letter n0.3365 dt.01.03.2007 of Works Department, Orissa.

As per said amendment a Contractor may be blacklisted

a) Misbehavior/threatening of Departmental & supervisory officers during execution of work/tendering process.
b) Involvement in any sort of tender fixing.

c) Constant non-achievement of milestones on insufficient and imaginary grounds and non-adherence to quality
specifications despite being pointed out.

d) Persistent and intentional violation of important conditions of contract.
e) Security consideration of the State i.e. any action that jeopardizes the security of the State.

f)  Submission of false/ fabricated / forged documents for consideration of a tender.
The safety certificate of the E.l. work will be furnished by the agencies after getting necessary verification from the

electrical inspector / equally competent authority responsible for the work prior to Energisation of the building.

Percentage rate contract (vide Works Department letter no.8310 dt.17.05.2006) In case of percentage rate tender:-

The Contractor has to mention percentage excess or less over the estimated cost (In figures as well as words) in the
prescribed format appended to the tender document.

Contractors participated in the tender for more than one work may offer conditional rebate. Rebate offer submitted in
separate sealed envelope shall be opened, declared and recorded first. The rebate so offered shall be considered after
opening of all packages called in the same Tender Notice. The Contractors who wish to tender for two or more works shall
submit separate tender for each. Each tender shall have the Bid Identification No., Name & Sl. No. of the work (as per
IFB) to which they refer, written on the envelope.

Only percentage quoted shall be considered. Percentage quoted by the Contractor should be accurately filled-in figures
and words, so that there is no discrepancy.

If any discrepancy is found in the percentage quoted in words and figures, then the percentage quoted by the Contractor
in words shall be taken as correct

If any discrepancy is found in the percentage quoted in percentage excess/ less and the total amount quoted by
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Vi.

Vii.

the Contractor, then percentage will be taken as correct.

The percentage quoted in the tender without mentioning excess or less and not supported with the corresponding amount
will be treated as excess.

The percentage quoted in the tender without mentioning excess / less supported with corresponding amount does not tally
with either to percentage excess or less then it will be treated as percentage excess.

The percentage quoted in the tender without mentioning excess / less supported with corresponding amount if tallied with
the percentage then it will be treated as to which side the amount tallies.

The Contractor will write percentage excess/ less unto one decimal point only. If he writes the percentage excess / less
upto two or more decimal points, the first decimal point shall only be considered without rounding off.
The tender shall be written legibly and free from erasures, over writings or corrections of figures. Corrections, over

writings & interpolations where unavoidable should be made by making out, initialing, dating and rewriting.
In the contract P1 time is the essence. The contractor is required to maintain a certain rate of progress specify in the
contract.
The quantity mentioned can be increased or reduced to the extent of 10% for individual items subject to a maximum of 5%
over the estimated cost. If it exceeds the limit stated above prior approval of competent authority is mandatory before
making any payment.
The period of completion is fixed and can not be altered except in case of exceptional circumstances with due approval of
next higher authority.
Bills for percentage rate tenders shall be prepared at the estimated rates for individual items only and the percentage
excess or less shall be added or subtracted from the gross amount of the bill.

(Total 119 Clauses)

CONTRACTOR 19 BLOCK DEVELOPMENT OFFICER



GENERAL CONDITIONS

1. Drawings & Specifications

The Contractor, after the award of the contract and on signing the agreement shall be furnished free of

cost two copies of each of the drawings specifications, descriptive schedules and other details necessary

for execution of the work. All further drawings and details as may be prepared by the department from

time to time for reasonable development of the work described in the contract documents and reasonably

necessary to explain and amplify the contract drawings and to enable the contractor to execute and

complete the work shall also be supplied in duplicate to contractor free of cost.

Any further copies of such drawings, required by the contractor shall be paid for by him. The contractor

shall keep one copy of all the drawings specifications, price schedule of items and quantities at work site

and the Engineer-in-charge or his authorised representative shall at all reasonable times have access to

the same.

2. Contractor’s Responsibility.

a

b)

c)

d)

e)

9).

h)

The contractor shall provide at his cost everything necessary for the proper execution of the
works according to the intend and meaning of the drawings, schedule of items and quantities and
specifications taken together, if the same is not particularly shown or described therein, provided
that the same can reasonably be inferred there from, If the Contractor finds any discrepancy in
the drawings or between the drawing and schedule of quantities and specifications, he shall
.immediately in writing refer the same to the Engineer-in-charge whose decision shall be final &
binding.

Any work done at any time or even before receipt of such details shall be removed/replaced by
the contractor without any expense to the department If the work is not in order and if so directed
by the Engineer-in-charge error inconsistencies in drawings and local conditions affecting the
works shall be brought to the notice of the Engineer-in-charge immediately for his decision All
drawings, bill of quantities and specifications and copies therefore furnished by the department,
are their property. They shall not be used on any other work and shall be returned to the
Department on request on completion and before issue of final certificate or termination of the
contract.

All materials and workmanship shall be of the respect kinds described in the specification.
B.O.Q, contract and in accordance with the instruction of the Engineer-in-charge. The contractor
must satisfy himself about the same while furnishing samples for approval of the Engineer-in-
charge before incorporation in the works.

The Engineer-in-charge may from time to time cause at his discretion such tests on samples of
materials or workmanship of all/any materials and work, as he may consider necessary at places
of manufacture, fabrication, on the site or at such other places. The expenditure incurred for all
such tests shall be borne by the contractor.

All approved samples are to be preserved by the contractor in a regular manner in the site office
for inspection and verification of the Engineer-in-charge or his representative from time to time.

It is the responsible of the tenderer to get the prepare verification certificate from the competent
authority for electrical works before the final bill.

Alteration / Addition & Omissions

The Engineer-in-charge shall make any variation of the form, quality or quantity of the works or
any part thereof that may be in his opinion be necessary and for that purpose or if for any, other
reason it shall, in his opinion be desirable, he shall have power to order the Contractor to do so
and the Contractor shall do any or allot followings:.

a) Increase or decrease the quantity of any work included in the contract.

b) Omit any such work.
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<)
d)

e)

Change the levels, lines, position and dimensions of any part of the works, and
Execute additional works of any kind necessary for the completion of the work. No such
variation shall in any way ratidate or invalidate the contract, but the value of all such
variations shall be taken into account and shall be added to or deducted from
the contract sum accordingly, but no such variation shall be made by the contractor
without prior written instruction from the Engineer-in-charge.
The Schedule of quantities/rates shall be deemed to have been prepared and included
in accordance with the method of measurement of work set out and as per the relevant
specifications or in its absence relevant 1.S. code of practice Any error in the
specification or in quantity or omission of any item from the schedule of quantities/ rates
shall not vitiate the contract, but he adjusted by adding to or deduction from the contract
sum provided that no rectification of errors, if any, shall be allowed in the contract
schedule of rates.

Valuation of variations

a)

b)

All extra or additional work done or work omitted shall be valued at the rates and price
set out in the prices schedule of quantities, and/or derived there-from, if in arriving at the
contract sum, the Contractor have added to or deducted from the total of the items in
the tender any sum either as a percentage or proportion, then the same percentage of
proportion shall apply to all. items or works in the prices schedule as also for valuation
of variation.

If the contract does not contain any rate or price applicable to the extra or additional
work, or the rate or price in the priced schedule of quantities has become inapplicable in
the opinion of the Engineer-in-charge by virtues of such addition or omission, then
suitable rates or price shall be agreed such rates shall be derived by analysis based on
standard schedule of rates of State P.W.D. / P.H.D or in case such is not available
therein, form any approved schedule with the various elements valued at local market
price plus 15 (fifteen) percent towards over-heads.

The Offers are also to include

a)

b)

<)

d)

e)

f)

CONTRACTOR

To supply all materials, labour, supervision, services, supports, scaffoldings, approach
road, construction equipments, tools and plants etc., as required for proper execution of
all the items of the work as per drawing and specification.

To provide all incidental items not shown or specified in particular, but reasonable or
necessary for successful completion of the work in accordance with the drawings,
specifications and schedule of quantities.

Cleaning, Uprooting the stumps, vegetation and old masonry etc., met in the trenches
and excavations.

Providing shoring and shuttering to avoid sliding of the soils and removal of the same or
completion.

De-watering as required and directed.

Excavation at all depths (Unless otherwise mentioned in schedule), stacking separately
usableand disposal of surface earth and materials from site as directed.

Curing of ail concrete and cement works as per specification and direction,

Centring, shuttering as required for all concrete work.

Bending, binding, tying the grill & placing in position, including supply of all materials
&labour etc.

To provide water and power required for construction testing and commissioning,
Testing of materials and works as per specification and direction
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Annexure- |

List of Plants & Equipments to be deployed on contract work

Sl.

No Type of Equipments No. of machines required Marks
. 1 No
1. Concrete Mixture 30
Concrete Vibrator Plate type
2, yp 1 No. 10
Concrete Vibrator Needle
3. type’ 1 No. 10
4. Truck/ Tipper 1 No 10
5. Tractor 1 No 10
6. Water Tanker 1 No. 10
7. Water Pump 1 No. 10
Centering and Shuttering
8. Plate 1 Set 10
100

CONTRACTOR
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Schedule-A

CERTIFICATE OF NO RELATIONSHIP

I/We hereby certify that I/We* am/are* related / not related(*) to any officer of
Panchayat Samiti Office, Kaniha of the rank of Assistant Engineer & above and any

officer of the rank of Assistant / Under Secretary and above of the P.R & D.W

Department, Govt. of Orissa I/We* am/are* aware that, if the facts subsequently
proved to be false, my/our* contract will be rescinded with forfeiture of E.M.D and
security deposit and I/We* shall be liable to make good the loss or damage resulting
from such cancellation.

I//We also note that, non-submission of this certificate will render my / our

tender liable for rejection.

(*) - Strike out which is not applicable
Signature of the Tenderer

Date:-
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SCHEDULE - B:- DELETED

SCHEDULE -C
CERTIFICATE OF TOOLS AND PLANTS

I/We hereby certify that the following tools and plants, machineries and vehicles are in my /our
possession in working orders.

0]

(if)
(i)
(iv)
v)

I'We also note that, non-submission of this certificate will render my/our tender liable for rejection.

Signature of the Tenderer
Date.

SCHEUDLE - D:- DELETED

SCHEDULE -E
INFORMATION REGARDING CURRENT LITIGATION, DEBARRING EXPELLING OF
TENDERER OR ABANDONMENT OF WORK BY THE TENDERER

1. a) Is the tenderer currently involved Yes/ No
in any litigation relating to the works.
b) If yes: give details:
2. a) Has the tenderer or any of its Yes/ No
constituent partners been debarred/
expelled by any agency in India
during the last 5 years.
3. a) Has the tenderer or any of its Yes/No
constituent partners failed to
perform on any contract work in
India during the last 5 years.
b) If yes, give details:
Note:
If any information in this schedule is found to be incorrect or concealed, qualification application will

summarily be rejected.

Signature of Tenderer
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SCHEDULE -F
AFFIDAVIT

The undersigned do hereby certify that all the statements made in the required attachments are true
and correct.

The undersigned also hereby certifies that neither my / our firm / company / individuals

nor any of its constituent

partners have abandoned any road/ bridge/Irrigation /Buildings or other project work in India nor any
contract awarded to us for such works have been rescinded during the last five years prior to the
date of this bid.

The undersigned hereby authorise(s) and request(s) any bank, person, firm or Corporation to furnish
pertinent information as deemed necessary and as requested by the Department to verify this
statement or regarding my (our) competency and general reputation.

The undersigned understands and agrees that further qualifying information may be requested and
agree to furnish any such information at the request of the Department.

The undersigned undertake that in case of any information furnished by me found to be incorrect,

the Government has right to reject the Bid.

(Signature of Tenderer)

Title of Officer

Name of Firm

Date

SCHEDULE - G: - DELETED

SCHEDULE -H

Proposed sub-contracts and firms involved. [Refer ITB Clause 3.2 h]

(Admissible in case of composite bids only)

Sanction of Value of Sub- Sub-contractor (Name & . S
the works contract Address) Experience in similar work
1 2 3 4

Attach copies of certificates on possession of valid license for executing water supply/sanitary

work/building electrification works [Reference Clause 3.2 h]

CONTRACTOR

Signature of the Tenderer.
Date
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SCHEDULE -1

SAMPLE FORMATS
UNDER TAKING

This is to certify that

1.

Note:

To,

Sir,

My firm has neither been associated, directly or indirectly, with the Consultant or with any other
entity that has prepared the design, specifications, and other documents for the Project nor has any
person associated with been proposed as Project Manager for the Contract.

My firm has not engaged any agency and any of its affiliates engaged by the Engineer-in-Charge to
provide consulting services for the preparation or supervision of this work.

My firm has not engaged any Engineer of gazetted rank employed in Engineering or Administrative
duties in an Engineering Department of the Government of Orissa or other gazetted officer retired
from Government service during last two years without prior permission of the Government of Orissa
in writing on or before submission of this tender. | am aware that my contract is liable to be cancelled
if either | or any of my employees is found any time to be such a person who had not obtained the
permission of the Government of Orissa as aforesaid.

Signature of the Tenderer.
Date:-
i. Strike out whichever is not applicable
ii. In case any person is under his employment with due permission from Government, the same
may be cited in a separate letter.
SCHEDULE =-J

RELATIONSHIP DECLARATION

The Tender Inviting Officer,
Subject: ( Name of the Work)
Reference : (Bid reference number)

Pursuant to clause 2.2 of the ITB, it is to inform that | have relative(s) employed as an Officer in the

rank of an Assistant Engineer/Under Secretary under the Department. His (Their) details are as

follows.

Pursuant to clause 2.3 of the ITB, | am to submit herewith the names of persons who are working

under my firm having near relatives to any gazetted officer in the rank of an Assistant Engineer/Under

Secretary in the Department.

Slno | Name of the my Presently Details of his relatives working in the

employee and his working at Department
designation in the firm

Relationship
Name:
Designation
Office
Address

Relationship
Name:
Designation
Office
Address

I am also duty bound to inform the relationship of any subsequent employment with any gazette

officer in the rank of an Assistant Engineer/Under Secretary in the Department. | am awarethat

any breach of this condition would render my firm liable for penal action for suppression of facts.

Yours Sincerely

Signature of the Tenderer.
Date:-
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Name of work:- Const. of Model Tank at Nalam Puruna Sahi Tank

SI1.No.

Item of work.

Quantity

Unit

As per estimate

Rate

Amount

2

3

5

6

Earthwork in excavation in foundation in hard soil with
all leads and lifts including dressing and levelling the
bed and depositing the excavated earth at places away
from work site with all leads and lifts including cost of all
labour and T&P and dewatering if required for the work
etc.complete and as directed by the Engineer-in-charge.

71.50 cu.m

%cu.m

282.43

20194.00

Supplying & filling in foundation and plinth with sand
not exceeding 23.0 cm thick in layers including watering
and ramming with the cost conveyance royalities, taxes
of the materials and labour with T&P required for the
work etc.complete (Measurement will be taken on
finished compacted section) only.As directed by EIC.

33.63 cu.m

One
cu.m

774.46

26042.00

Cement concrete of proportion (1:3:6) in foundation and
floors using 4cm.size clean hard black Crusser broken
granite stone metal of approved quality and from
approved quarry including hoisting,lowering and laying
concrete in layers not exceeding 15 cm. thick to the
required level ramming watering and curing
etc.complete including cost and conveyance of all
materials with all taxes and royalities and all labour with
T&P required for the work etc.complete, including
dewatering if required.As directed by the EIC.

72.04 cu.m

One
cu.m

5948.66

428532.00

Cement concrete of proportion (1:2:4) in foundation and
floors using 12cm.size clean hard black Crusser broken
granite stone chips of approved quality and from
approved quarry including hoisting,lowering and laying
concrete in layers not exceeding 12 cm. thick to the
required level ramming watering and curing
etc.complete including cost and conveyance of all
materials with all taxes and royalities and all labour with
T&P required for the work etc.complete, including
dewatering if required.As directed by the EIC.

17.26 cu.m

One
cu.m

7184.20

124021.00

Supplying & laying of precast interlocking concrte block
of 80 mm thick of approved design and filling the joint
with sand on the prepared surface including cost of all
charges

297.28 | sgqmt

one
sgqmt

1051.62

312627.00

Rigid smooth centering &shuttering for R.C.C foundation
& plinth band,footings,bases of columns,mass concrete
etc.

280.37 | sgqmt

one
sgqmt

269.23

75485.00

Excavation, Loading, Unloading and carriage by
mechanical means of all kinds of soil, including stoney
earth, gravel and moorum etc. Interspreading with
boulders up to 1/2 cum size with all lifts and delifts
including trimming of slopes and bed to design section
and depositing the excavated materials away from work
side as per the specification as directed by the Engineer-
in-charge with a lead of 1.00 K.M. from place of
excavation complete.

4075.20 | cum

One
cu.m

83.57

340564.00

Rough stone Dry packing in approns and revetments
with hard granite stone (15 cm to 30cm)

183.94 | sgmt

one
sgmt

1673.86

307894.00
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Add cost of precast concrete bench with all
9 transportation charge, fitting fixing colouring etc 10.00 | NOS | EACH | 4000.00 40000.00
Cost of Display Board
10 1.00 NOS 4237.00 4237.00
Total:- 1679596.00
10 (Ten ) items only

Special condition: - All materials, labour, machineries, and equipments required to complete the work in all
respect shall be arranged by the tenderer at his own cost. The employer will bear no responsibility in this aspect.

My /Our quoted rate is

% Excess over

% Less than

Equal to the corresponding estimate rate.

Signature of the Contractor.

Notes: 1. The Contractor should not write anything except quoting of percentage, excess/ less / equal to the

estimated cost.

Block Development Officer
Kanihawith date of submission oftender

Date:-
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No. of corrections.............
No. of overwriting.............
No. of interpolations...........

No. of omission................

Signature of the Tenderer
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Official use only

1. Name Of the WOrK:-. . ...

2

3

N

~

8

9

10. Tender paper in

1

. Approximate estimated cost put to tender:-Rs-

. Value of E.M.D as per tender call notice:-

. (&) E.M.D deposited by the tenderer in shape of :-

(b) Amount pledged/ un pledged:-
. GSTIN
. Stipulated period of completion:-

. Cost of tender paper:-

. Date & time of opening of the tender paper:-

1. No of items tendered:-

12. Total overwriting and correction:-

Sold to -

class contractor

Vide M.R No dated

| sheets

Block Development Officer

(Office Seal)
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