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DEPARTMENT OF P.R & D.W 
INVITATION FOR BIDS (IFB) 

IDENTIFICATION No: - KANB- 01 / 2026-27 
E-mail address: - ori-kanhia@nic.in 

1. The Block Development Officer, Kaniha on behalf of the Governor of Orissa invites Percentage rate civil bid in single cover 

system for the works as detailed in the table, from the class of eligible contractors as mentioned in Col.4(four) , registered with the 

State Government and contractors of equivalent grade / Class registered with Central Government/ MES / Railway, to be 

eventually drawn up in PWD P-I form, for execution of Building(Civil Work).The proof of registration from the appropriate 

authority shall be enclosed along with the bid. If successful, the bidder who has not registered under State Government has to 

register under the State PWD in appropriate class of eligibility before signing the agreement. Bidders may submit bids for any or all 

the following works. 

Sl. 
No 

Name of works 

Approx. 
Value of 

work. 
(Rs. In 
lakhs) 

Class of 
contractor 

Bid 
Security 

(Rs.). 

Cost of 
documen
ts (Non-

refundab
le)  

Period of completion 

1 2 3 4 5 6 7 

01 Const. of Model Tank AT Arkil Balibandha 16.79 ‘C’  17000 10000.00 One Calendar months 

02 
Const. of Model Tank AT Kendunali Village 

Pond 
16.79 ‘C’  17000 10000.00 One Calendar months 

03 
Const. of Model Tank AT Badatribida 

Shivamandira tank 
16.79 ‘C’  17000 10000.00 One Calendar months 

04 
Const. of Model Tank AT Bahada Bandha 

Bajrakote 
16.79 ‘C’  17000 10000.00 One Calendar months 

05 
Const. of Model Tank AT Biswal munda 

Khali Bandha 
16.79 ‘C’  17000 10000.00 One Calendar months 

06 Const. of Model Tank AT Ambapal Bandha 16.79 ‘C’  17000 10000.00 One Calendar months 

07 
Const. of Model Tank AT Biru Uppar Sahi 

New Bandha 
16.79 ‘C’  17000 10000.00 One Calendar months 

08 
Const. of Model Tank AT Saradhapur Godia 

Bandha 
16.79 ‘C’  17000 10000.00 One Calendar months 

09 
Const. of Model Tank AT Nalam puruna 

Sahi Tank 
16.79 ‘C’  17000 10000.00 One Calendar months 

10 
Const. of Model Tank AT Gadnayak Sahi 

Bandha 
16.79 ‘C’  17000 10000.00 One Calendar months 

11 
Const. of Model Tank AT Kurupa Bandha 

Gadasila 
16.79 ‘C’  17000 10000.00 One Calendar months 

12 
Const. of Model Tank AT Gochhayat Sahi 

New tank at Suleipal 
16.79 ‘C’  17000 10000.00 One Calendar months 

13 
Const. of Model Tank AT Bhajipir gaon 

Bandha 
16.79 ‘C’  17000 10000.00 One Calendar months 

14 
Const. of Model Tank AT Balangi A Colony 

bada bandha 
16.79 ‘C’  17000 10000.00 One Calendar months 

15 
Const. of Model Tank AT Malapasi shiva 

mandira tank 
16.79 ‘C’  17000 10000.00 One Calendar months 

16 
Const. of Model Tank AT Balipata 

Majhigadia bandha 
16.79 ‘C’  17000 10000.00 One Calendar months 

17 
Const. of Model Tank AT Khairanali  Kata  

Bandha 
16.79 ‘C’  17000 10000.00 One Calendar months 

18 
Const. of Model Tank AT Sarathipal village 

tank 
16.79 ‘C’  17000 10000.00 One Calendar months 

19 
Const. of Model Tank AT Ludhunibandha, 

Seepur 
16.79 ‘C’  17000 10000.00 One Calendar months 

20 
Const. of Model Tank AT Kindo Gaouri 

Banda Kuluma 
16.79 ‘C’  17000 10000.00 One Calendar months 

21 
Const. of Model Tank AT Badabandha 

Gaham 
16.79 ‘C’  17000 10000.00 One Calendar months 

22 
Const. of Model Tank AT Rangia kata 

Bandha 
16.79 ‘C’  17000 10000.00 One Calendar months 

23 
Const. of Model Tank AT Keuta Bandha 

Bilinda 
16.79 ‘C’  17000 10000.00 One Calendar months 

24 
Const. of Model Tank AT Kandhiapada nua 

bandha Sanatribida 
16.79 ‘C’  17000 10000.00 One Calendar months 

25 
Const. of Model Tank AT Mahabandha near 

new Buststand Podagharh 
16.79 ‘C’  17000 10000.00 One Calendar months 

26 
Const. of Model Tank AT Parabandhia tank 

Durgapur. 
16.79 ‘C’  17000 10000.00 One Calendar months 

2.      Bid documents consisting of plans, specification, the schedule of quantities and the set of terms & conditions of 
contract and other necessary documents can be seen in the office of the Panchayat Samiti, Kaniha during office hours 
every day except on Sunday & Public holidays till last date of sale and receipt of tender paper. Interested bidders may 
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obtain further information at the same address. The bid documents will be exclusively available in the District Web 
Portal www.angul.odisha.gov.in (No sale at Office). 

3.       Bids must be accompanied with E.M.D. (Bid Security) of the amount specified for the work in the table at Col.5 
above in shape of N.S.C./K.V.P./P.O.T.D / Post Office Savings Pass Book / Bank Guarantee of any Nationalized 
Bank (Valid minimum one year from the date  of receipt) duly pledged in favour of Block Development Officer, 

Kaniha. Bids without E.M.D. or in other shape will not be considered and liable for rejection. 

N.B:- E.M.D. in shape of Cash / Pay Orders or Bankers Cheques / Bank Draft is not acceptable. 

 4    The sale of the bid document shall start from dt. 18.05.2026 in the District Web Portal www.angul.odisha.gov.in 
(No sale at Office). The cost of bid document as mentioned in col. No-6 has to be paid by each bidder in shape of 
demand draft only drawn in favour of Block Development Officer, Kaniha from any Nationalized bank. Sale of bid 
document will be closed at 01 .00 P.M  on dt. 25.05.2026. Bid document will be received from dated 18.05.2026 to 
dated 25.05.2026 during office hours in the office of Block Development Officer, Kaniha. 

5. Bids must be delivered through Speed Post/ Registered Post having identification No. KANB- 01 / 2026-27 and 

identified with the name of work put to tender. The undersigned is not responsible for postal delay if any, in the 

delivery of the documents for non- receipt of the same. 
6. Bidders shall submit original affidavit regarding authenticity of their documents and 1 %( One Percent) E.M.D. 
along with their bids. Bids shall be accompanied with self attested true copy of valid registration certificate, GSTIN 
and PAN card & ITR, otherwise his/her bids shall be declared as non-responsive and thus liable for rejection.  The 
original certificates of the lowest bidder are to be produced before Block Development Officer, Kaniha for verification. 

7. Bidders can submit one tender paper for a particular work. Submission of more than one tender paper by a bidder 
for a particular work will be liable for rejection. 

8. Engineering Contractor desirous to avail the facility of exemption of E.M.D. is required to submit affidavit to the 
effect that he/she has not yet availed the facility for more than two works during the current financial year, failing 
which his/her tender will be rejected. 

 9. The bid will be opened at 11. 00 A.M. on dt. 26.05.2026 in the office of the undersigned, in the presence of the 
bidders or their authorized representatives, who wish to attend. If the office happens to be closed on the last date of 
sale and receipt / opening of the bids as specified, the bid will be sold and received / opened on the next working 
day at the same time and venue. 

10. Additional performance security shall be taken on an incremental basis from the selected bidder for low bid prices 
in the project works as under the revised guideline issued by the works department vide OM No. 07764600022025- 
173, Dt. 13.01.2026. 

11. Where the bid price is below 0% but not below 10% of the project cost put to bid, no additional performance 
guarantee/security percentage is required. Where the bid price is below 10% but not below 20% of the project cost put 
to bid, the additional performance guarantee/security percentage shall be intremented by 0.1% for every percentage 
of bid price below 10% of the project cost put to bid starting at 11% with the additional bid performance guarantee 
being 0.1% and this additional performance guarantee percentage shall be applied on the bid price. Where the bid 
price is 20% or more below of the project cost put to bid, the additional performance guarantee percentage shall be 
incremented by 0.2% for every percentage of bid price below 20% of the project cost put to bid in addition to 1% of the 
bid price and this additional performance guarantee percentage shall be applied on the bid price. The additional 
performance guarantee percentage shall be rounded off to the next lower percentage based on whether the decimal 
point of the percentage of bid price is below 0.5% or next higher percentage based on whether the decimal point of the 
percentage of bid price is 0.5% or more. The additional performance security shall be treated as part of the 

performance security. 
12. For building and other Construction Workers Welfare Cess @ 1% (One Percentage) of the cost of construction shall 
be deducted from bills. 

13. Other details can be seen in the bidding documents. 

14. The undersigned reserves the right to cancel/reject in partly/fully or all tenders without assigning any 

reasons thereof.  
            Sd/- 

Block Development Officer 
   Kaniha 

 

 
 

http://www.angul.odisha.gov.in/
http://www.angul.odisha.gov.in/
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CHECKLIST TO BE ENSURED BY THE BIDDER 
 

Sl. 
No 

Particulars 
Reference to 
Clause no. 

Whether 
furnished Reference to 

Page no. 
Yes No 

01. 
Cost of tender paper Rs.10, 000.00 (Xerox copy of 
financial instrument shall be furnished) 

D.T.C.N     
Clause No.04 

   

02. 

E.M.D 1% of the Estimated cost 
D.T.C.N 

Clause No.21 
   

Or 

E.M.D 2% of the estimated cost deploying 
machineries outside the State 

D.T.C.N 
Clause No.07& 
Clause No.21 

   

03. Copy of valid Registration Certificate 
D.T.C.N 

Clause No.01,05 
   

04. Copy of valid GSTIN certificate 
D.T.C.N 

Clause No.06 
   

05. Copy of PAN Card 
D.T.C.N 

Clause No.06 
   

06. No Relationship Certificate in Schedule – A 
D.T.C.N 

Clause No.35 
   

07. 
(A) 

 
Information regarding current litigation, debarring / 
expelling of the tender or abandonment of the work 
by the tenderer (Schedule-E) 

 
D.T.C.N 

Clause No.49 

   

(B) 
Affidavit (Schedule-F) 
 

D.T.C.N 
Clause No.49 

   

08. 
(A) 

Tools & Plants and machineries as per the 
requirement in Schedule-C (Minimum 70% marks to 
be obtained) and Annexure-I 
(Proof of ownership of Tools & Plants and 
machineries is to be furnished in shape of copy of 
invoices / required sale deed in case of 2nd 
purchase / required lease deed with owner ship 
documents of the leaser duly attested. In case of 
centering & shuttering materials certificate of the 
Executive Engineer of Works Department within 90 
days of last date of receipt of tender is allowed. 

 
 
 
 

D.T.C.N 
Clause No.7 

   

09. 
 
Affidavit of Joint Venture in case of Civil Building 
work. 

 
D.T.C.N 

Clause No.8 

   

10. 
 
Undertaking non-association with department 
Calling tenders. 

 
Schedule - I 
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DETAILED TENDER CALL NOTICE 
 

 Sealed Percentage rate bids are invited in Single cover systemfrom the Class of eligible contractors registered with the 
State Government and contractors of equivalent Grade / classregistered with Central Government / MES / Railways having 
registration for Civil for execution of Civil / E.I. / P.H. works on production of definite proof from the appropriateauthority in 
prescribed firm to be eventually drawn in P.W.D. FORM P-1 for the work “CONST. OF MODEL TANK AT KHINDO GOURI 
BANDHA, KULUMA.” 

. 

(a)  This tender is of civil work basis and only tenderers with sound financial background capable of investing 

required amount for advance procurement of all materials required for the work need apply. Department shall not 

supply any material at all for the work. 

(b)  This detailed Tender Call Notice along with the clauses mentioned herein shall form a part of the contract and 

agreement. 

2. The Bid documents are available on official website www.angul.odisha.gov.in from 18.05.2026 to 25.05.2026 upto 

1.00PM. 

3.  The Technical Bid documents will be opened by the assigned officer in the office of the Panchayat Samit, Kaniha, at 

11.00A.M on 26.05.2025 in the presence of the bidders or their authorized representatives who wish to attend.  

4.  The cost of Bid documents in shape of demand draft issued from any scheduled commercial bank may be  prepared in 

the name of the Block Development Officer, Kaniha and payable at Kaniha of Rs.10,000.00 towards cost of tender 

paper separately for bid respectively. The bid document will be received from 03.07.2025 to 07.07.2025 during office 

hours in the office of Panchayat Samiti, Kaniha. The bid document shall be downloaded from website 

www.angul.odisha.gov.in during this period. The intending tenderers down loading the tender document has to pay the 

cost of tender paper for each set Rs.10,000.00 in shape of bank draft payable at Kaniha in favour of Block Development 

Officer, Kaniha. The original copy of the Demand Draft shall be enclosed along with the detailed tender call notice. If the 

demand draft will not be available with the DTCN then the bid will be rejected. 

5 The bid is to be submitted in single covers along with. EMD, Cost of bid document, DTCN, Xerox copy of registration 

certificate, valid GSTIN, certificate, undertaking / certificates duly filled, affidavit, and documents required as per the 

relevant clauses of this DTCN.  

. 6 The intending bidders are required to produce documents viz original Registration, valid GSTIN Certificate, PAN card after 

opening of Technical Bid for verification purpose in the latter stage along with the original documents relating to ownership 

and hiring of plants and machineries mentioned at Annexure-I, preferably within three working days from the date of 

opening of the tender. Furnishing Xerox copy of such documents along with the Bid is mandatory otherwise his/ her bid 

shall be declared as non responsive and thus liable for rejection. 

7. (i) The Contractors are required to furnish scanned copy of  evidence of ownership of principal                          

machineries/equipments as per Annexure-I for which contractor shall have to secure minimum 70% of marks failing which 

the tender shall be liable for rejection. 

    (II)Incase the contractor proposes to engage machineries and equipments as asked for in the tender document, owned or 

hired but deployed out side the State, he/she is required to furnish additional 1% EMD /Bid Security. The entire bid 

security including the additional bid security shall stand forfeited in case the contractor fails to mobilize the machineries 

withina period as to be able to execute an item of work as per original programme which will be part of the agreement. 

(III)   The contractor intending to hire/lease equipments/machineries are required to furnish proof of ownership from the 

company/person providing equipments/machineries on hire/lease along with contracts/ agreements/lease deed and 

duration of such contract. The contracts/agreements/lease deed should be on long term basis for a minimum period of 1 

(One) months as mentioned in contract data from the last date of receipt of Bid documents. 

8.  The companies or individuals registered with State Government and contractors of equivalent Grade / class registered 

with Central Government / MES / Railways having registration for Civil need put tenders for this Civil work  

http://www.angul.nic.in/
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9.  (i) The contractor will be drawn in P.W.D. P-1 contract form and will constitute 1parts as follows. 

a. Part – (A) :  For Civil items of works 

b. Part – (B) : Deleted 

c. Part – (C) ::Deleted 

The contract shall be drawn & signed by Block Development Officer, Kaniha on behalf of the Governor of Odisha. 

(ii) The Civil items of works as per Part-I of Schedule of quantities of the Agreement shall be supervised measured and 

check measured by the authorized persons of the respective works. 

10 If an individual makes the application, the individual should sign above his full type written name and current address. 

11 If the application is made by proprietary firm, it shall be signed by the proprietor above his full type written name and the 

full name of his firm with its current address. 

12 If the application is made by a firm in partnership, it shall be signed by all the partners of the firm above their  full type 

written names and current address, or alternatively by a partner holding power of attorney for the firm in which case a 

certified copy of the power of attorney shall accompany the application. A certified copy of the partnership deed and 

current address of all partners of the firm shall also accompany the application. 

13 If the application is made by a limited company or a corporation, it shall be signed by duly authorised person 

 holding power of attorney for signing the application in which case a certified copy of the power of attorney  shall 

 accompany the application. Such limited company or corporation will be required to furnish satisfactory evidence of its 

 existence along with the tenders. 

14.  No tenderers will be permitted to furnish their tender in their own manuscript papers. No letter should accompany the 

tender. 

15.  The tender should be strictly in accordance with the provisions as mentioned in the tender schedule. Any change in the 

wordings will not be accepted. 

16.  The work is to be completed in all respects within 1 (One) calendar months from the date of issue of work order. 

Tenderer whose tender is accepted must submit a programme of work immediately after issue of work order for approval 

of Engineer-in-Charge. 

17.  All tenders received will remain valid for a period of 30 days from the last date prescribed for receipt of tenders and 

validity of tenders can also be extended if agreed by the tenderers and the Department. 

18.  The tenders shall carefully study the tentative drawings and specifications applicable to the contract and all the 

documents, which will form a part of the agreement to be entered in to, by the accepted tenderer and detailed 

specifications for Orissa, and other relevant specifications and drawings, which are available. Complaint at a future date 

that the tenderers have not seen plans and specifications cannot be entertained. 

. 19. The drawings furnished with the tender are tentative and subject to revision or modification as tendered during the 

execution as per actual necessity and detail test conducted. But the tendered rates quoted by the tenderer will hold well in 

case of such modification of drawings during the time of execution and shall in no way invalidate the contract and no extra 

monetary compensation will be entertained. The work shall however be executed as per final approved drawing to be 

issued by the Engineer-in-Charge as and when required. 

 

20.  By admission of a tender for the work, a tenderer will be deemed to have satisfied himself by actual inspection of the site 

and locality of the work, about the quality and availability of the required quantity of material including the wheat/ rice 

referred to above, medical aid, labour and food stuff etc., and that rates quoted by him in the tender will be adequate to 

complete the work according to the specifications attached there to and that he had taken in to account all conditions and 

difficulties that may be encountered during its progress and to have quoted rates including labour and materials with 

taxes, octroi, other duties, lead, lifts, loading and unloading, freight for all materials and all other charges necessary for the 

completion of the work, to the entire satisfaction of the Engineer-in Charge of the work and his authorised subordinates. 

After acceptance of the contract rate Government will not pay any extra charges for any reason in case the contractor 

claims later on to have misjudged as regard availability of materials, labour and other factors. 

21.  The bid must be accompanied by security of the amount @ 1% (One percent) of the estimated cost put to tender  along 

with tender in the form of Bank Guarantee of Nationalized Bank / Kissan Vikash Patra / Post Office Savings 

BankAccount / National Savings Certificate / Postal Office Time Deposit Account duly pledged in favour of the 
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concerned Block Development Officer and payable at Kaniha as per the terms and conditions laid down in OGFR and 

in no other form. Bidder’s desirous to hire machineries or equipments from out side the state or owned but deployed 

outside the state are required to furnish additional one (1) percent EMD / Bid Security. Tenders not accompanied with 

E.M.D. as specified above will not be considered .No adjustment of E.M.D. from one work to another will be entertained. 

(N.B.:-Bank Draft/Pay orders or Bankers cheque from any Nationalised banks in favour of concerned Block 

 Development Officer shall not be considered as E.M.D) 

22.  The tender should be accompanied with the Xerox copies of the valid Registration certificate, valid GSTIN and PAN 

card which are mandatory and the original certificates are to be produced of opening of the tender before Block 

Development Officer, Kaniha for verification, otherwise his/her bid shall be declared as non-responsive and thus liable 

for rejection. 

23.  The tender containing extraneous conditions not covered by the tender notice are liable for rejection and quotations 

should be strictly in accordance with the items mentioned in the Tender Call Notices. Any change in the wording will not 

be accepted. 

24.  The department reserves the right of authority to reject any or all tenders received without assigning any reason 

whatsoever. 

25.  The earnest money will be retained in the case of successful tenderers and will be dealt with as per terms and condition of 

O.P.W.D. Code. The earnest money will be refunded to the unsuccessful tenderers on application after intimation is sent 

to rejection of their tenders. The retention of E.M.D. with the Department will carry no interest. 

26.  The Engineer-in-charge will notify the bidder / tenderer whose bid has been accepted of the award prior to expiration of 

the validity period by cable, telex or facsimile confirmed by registered letter. This letter (hereinafter and in the conditions of 

Contract called the “Letter of Acceptance”) will state the sum that the Engineer-in-charge will pay the contractor in 

consideration of the execution, completion and maintenance of the Works by the contractor as prescribed by the contract 

(Hereinafter and in the contract called the “Contract Price”).  

The Notification of award will constitute the formation of the contract, subject only to the furnishing of a performance 

security (Initial Security Deposit) in form of Deposit receipt of Schedule Bank / Kissan Vikash Patra / Post Office Savings  

Bank Account/National Savings Certificate / Post Office Time Deposit Account duly pledged in favour of the concerned 

Block Development officer, payable at Kanihaand in no other form, which including the amount already deposited as 

bid security (earnest money) shall be 2% of the value of the tendered amount (excluding 1% deposited towards hiring of 

equipments / machineries from outside the state if any) and sign the agreement in the P.W.D.form No. P-1 (Schedule 

XLV No. 61) for the fulfillment of the contract in the office of the Block Development Officer,Kaniha oras directed.  

The security deposit together with the earnest money and the amount withheld according to the provision of P-1 

agreement shall be retained as security for the due fulfillment of this contract and additional performance security in 

accordance with  the provisions of the agreement.  

 The agreement will incorporate all agreements between the officer inviting the bid and the successful bidder 

within 15 days following the notification of award along with the Letter of Acceptance. The  successful bidder will sign the 

agreement and deliver it to the Engineer-in Charge. Following documents shall  form part of the agreement. 

a)  The notice-inviting bid, all the documents including additional conditions, specifications, and drawings, if any, 

forming the bid as issued at the time of invitation of bid and acceptance thereof together with any 

correspondence leading thereto & required amount of performance security including additional performance 

security. 

b)  Standard P.W.D. Form P-1 with latest amendments. Failure to enter in to the required agreement and to make 

the security deposit as above shallentail forfeiture of the Bid Security (earnest money) .No contract (tender) shall 

be finallyaccepted until the required amount of initial security money is deposited. The security will berefunded 

after 12 (Twelve) months of completion of the work and payment of the final bill and will notcarry any interest. 

As concurred by Law Department & Finance Department In their U.O.R. No 848, dtd.21.05.97 J.O.R.No.202 

W.F.D. dtd.06.03.98 respectively the E.M.D. will be forfeited in case, where tenderers back out from the offer 

before acceptance of tender by the competent authority. 
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27.  The contractor should be liable to fully indemnify the Department for payment of compensation under workmen 

compensation act. VIII of 1923 on account of the workmen employed by the contractor and full amount of 

compensation paid will be recovered from the contractor. 

28.  Tenderers are required to liable by fair wages clause as introduced by Govt. of Orissa, Works Department letter 

No.VII (R&B) 5225, dt.26-2-55 and No.II, M-56/61-28842 (5), dt.27-9-61. 

29.  The contractor shall bear cost of various incidentals, sundries, and contingencies necessitated by work in full 

within the following or similar category. 

a)  Rent royalties, CESS and other charges of materials, Octroi and all other taxes including prevailing taxes from 

time to time. Ferry tolls, conveyance charges and other cost on account of land buildings including temporary 

building required by the tenderer for collection of materials, storage, housing of staff or other purpose of the work 

are to be borne by the contractor at his own cost. No rent will be payable to Govt. for temporary occupation of 

land owned by govt. at the site of the work for bonafide use of the land for work and all such construction of 

temporary nature by the contractor shall be done after obtaining written permission from the Engineer-in-Charge 

of Civil portion of the work and all such construction shall have to be demolished and debris removed and ground 

made good and cleared after completion of the work at no extra cost. 

b)  Royalty will be recovered from each bill as notified by Govt. from time to time unless K Forms are enclosed. 

Refund of royalty at later date after passing of the bills cannot be entertained as the recovery of royalty is being 

credited to revenue. 

c)  Labour camps or huts necessary to a suitable scale including conservancy and sanitary arrangements therein to 

the satisfaction of the local labour laws and health authorities shall have to be provided by the Contractor. 

d)  Arrangement of suitable water supply including pipe water supply where available for the staff and labour as well 

as for the execution of the work is sole responsibility of the Contractor and no extra cost for carriage of water will 

be entertained. e) All fees and dues levied by Municipal, Canal or Water Supply Authorities are to be borne by 

the Contractor. 

f)  Suitable safety equipments and dresses, gloves, life belts etc. for the labour engaged in risky operations are to 

be supplied by the contractor at his own cost.  

g)  Suitable fencing barriers, signals including paraffin and electric signals where necessary at work and approaches 

in order in project the public and employees from accident has to be provided by the Contractor at his own cost. 

h) Compensation including cost of any legal suit for injury to persons or property arising out of execution of the work 

and also any sum, which may become payable due to operation of the workmen compensation act, shall have to 

be borne by the contractor. 

i)  The contractor has to arrange adequate lighting arrangements for the work wherever necessary at his own cost. 
30.  No payment will be made for layout, benchmark, level pillars, profiles and benching and leveling the ground required, 

which has to be carried out by the contractor at his own cost. The rates to be quoted should be for finished items of work 

inclusive of carriage of all materials and all incidental items of work. 

31.  After the work is finished all surplus materials should be removed from the site of work, preliminary work such as vats, 

mixing platforms, etc. should be dismantled and all materials removed from the site and premises left neat and his should 

be inclusive in the rates. No extra payment will be made to the Contractor in this account. 

32.  It should be understood clearly that no claim what-so-ever will be entertained to extra items of works quantity of any item 

besides estimate amount unless written order is obtained from the competent authority and rate settled before the extra 

items of work or extra quantity of any items of work is taken up. 

33. The tenderers shall have to abide by the C.P.W.D. safety code rules introduced by the Govt.of India, Ministry of Works 

and Housing & Supply in their standing order no.44150, dtd.25-11-57. 38. No part of the contract shall be sublet without 

written permission to the concerned Block Development Officer or transfer is made by the power of attorney authorizing 

others to receive payment on contractors behalf. 

34.  Bid documents consisting of plans, specifications, the schedule of quantities and the set of terms and conditions of 

contract and other necessary documents can be seen in all the offices issuing the documents and office of the under 

signed during office hours every day expect on Sundays and Public Holidays till last date of sale and receipt of tender 

papers. Interested bidders may obtain further information at the same address. But it must be clearly understood that 
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tenders must be received in order and according to instructions in complete shape. Incomplete tender is liable for 

rejection. 

35.  No Relation certificate. 

The contractor shall furnish a certificate along with the tender to the effect that he is not related to any officer in the rank of 

an Assistant Engineer & above in the Block. or Assistant/Under Secretary & above in the P.R & DW Department. If the 

fact subsequently proved to be false, the contract is liable to be rescinded. The earnest money & the total security will be 

forfeited & he shall be liable of make good to damages the loss or damages resulting for such cancellations. The proforma 

for no relationship certificate is contained in a separate sheet vide Schedule-A. 

36.  DELETED 

     (a)      DELETED 

      b)  DELETED 

     c)  DELETED 

     (d) DELETED  

      e)  DELETED 

      f)  DELETED 

37.  If any advance / Secured advance is granted by the Department the same will bear interest at the rate of 18% P.A. 

38.  All items of work as per schedule of quantities of this tender should confirm to Orissa Detailed Standard Specification. 

I.R.C. & I.S.I. Codes & Bridge code section I,II,III,IV&VII & latest design criteria for pre-stressed concrete bridge specially 

for Roads & Bridges issued by MoRT&H., Government of India, Compacting shall have to be carried out with help of 

mechanical vibrators from the range of I.S.:2505, I.S.:2006, I.S.:2514. I.S.:4656. 

39.  Shuttering & centering shall be with suitable steel shutters in side of which shall be lined with suitable sheeting and made 

leak proof and watertight. All joints in formwork shall be properly sealed preferably with P.V.C. joints sealing tapes & 

compounds. 

40.  Form work including complete false work shall be designed by the Contractor without any extra cost to employer and the 

Department will have the right to inspect the scaffolding, centering and shuttering made for the work and can reject partly 

of fully such structures, if found defective in their opinion. Any eventually such as loss of lives or properly due to failure of 

centering and shuttering shall be the responsibility of the Contractor regarding compensation of all claims thereof. 

41.  Cement shall be used by bags and weight of one bag of Cement should be 50 (fifty) Kg. net & the Engineer-in-Charge or 

his representative shall have the right to test the weight & quality from time to time.Cost of emply cement beg@ Rs.3.50/- 

per each should be deducted from the bill. 

42.  The tenderers shall make all arrangements for proper storage of materials but no cost for raising shed for store and pay of 

security guard etc. will be borne by the Department. The department is not responsible for any theft or loss of materials at 

site. It is contractor’s risk. Under any such plea, if the tenderer stops the work he shall have to pay the full penalty as per 

clauses of the contract. 

43.  Approach road to site of work for transport of materials to site of work is sole responsibility of the Contractor. Statutory 

traffic restriction in the town area for Transport of construction material to site of work is to be taken in to consideration 

before tendering and no consideration for extra time or compensation thereof shall be considered. 

44.  The contractor should at his own cost arrange necessary tools and plants required for efficient execution of work and the 

rates quoted should be inclusive of transportation, hire and running charges of such plant and cost of consumables. 

45.  The contractor shall properly co-ordinate with the execution of P.H. and Electrical works and takes care of the safety of 

workers. 

46.  The machineries if available, with the department may be supplied on hire as per charges noted in the enclosed statement 

and may be changed from time to time subject to the condition that the contractor will execute in advance an agreement 

with the Engineer-in-Charge. 

47.  No claim whatsoever will be entertained for supply of machineries. No extension of time will be granted to the contractor 

under this ground under any circumstances 

48.  The tenders should furnish along with their tender a list of works executed during the last three years duly certified by the 

concerned Engineer-in-charge indicating the satisfactory completion as per the proforma enclosed in a separate sheet of 

schedule-H. 
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49.  An applicant or any of its constituent partners of whose contract for any work has been rescinded or 

who has abandoned any work in the last five years, prior to the date of the bid, shall be debarred from qualification. The 

tenderer is to furnish an affidavit at the time of submission of tender paper about the authentication of tender documents. 

An affidavit to this effect is to be furnished in Schedule-F. Non-furnishing of the information in Schedule - E and 

required affidavit in Schedule – F, the bid document will be summarily rejected. 

50.  It should be clearly understood that: 

a)  The joints of the bars are to be provided with lapping, welds or bolts nuts as well be directed 

by the Engineer-in-charge. 

b)  Concrete test specimens 150mm × 150mm × 150mm in size (whether plain or reinforced 

concrete) for the testing shall be taken for each structural member by a representative of the contractor in the 

presence of responsible officer of the rank not lower than that of an Assistant Engineer or sub-Divisional Officer. 

The contractor shall bear the cost so involved in testing. The test specimen in cube should be carried out in the 

Departmental Control and Research Laboratory. Test should be carried out in accordance with the stipulation in 

Bridges code section-III. 

c)  Test specimens shall be formed carefully in accordance with the standard method of taking test specimen and no 

plea shall be entertained later on the grounds that the casting of the test specimen was faulty and that the result 

of the specimen did not give a correct indication of the actual quality of concrete. 

d)  Plain concrete and reinforced concrete specimens will be tested in Qualitycontrol and Research Laboratory. 

Cost of testingof all specimens and samples will be borne by the Contractor. 

51.  The rates quoted should be inclusive of carriage of water required in connection with execution of the work. No claim for 

carriage of water whatsoever will be entertained. 

52.  DELETED 

53.  List of tool & plants in running condition in possession of contractor is to be furnished in a separate sheet of 

schedule-C. 

54.  It is the responsibility of the contractor to procure and store explosive required for blasting operation. Department may 

render necessary possible help for procuring license. 

55.  For submission of a tender for the work, the tenderer will be deemed to have satisfied himself by actual inspection of the 

site and locality of the work about the quality and availability of the required quantity of materials, Medical aid, labour and 

Flood stuff etc. and that the rates quoted by him in the tender will be adequate to complete the work according to the 

specifications attached thereto and that he had taken in to account all conditions and difficulties that may be encountered 

during its progress and to have quoted labour rates and materials with taxes, Octoroi and other duties lead, lifts, loading 

and unloading freight for materials and all other charges necessary for the completion of the work to the entire satisfaction 

of the Engineer-in-charge of the work and his authorized subordinates. After acceptance of the contract rates Government 

will not pay any extra charges for any reason in case the contractor finds later on to have misjudged the conditions as 

regards the availability of materials, labour and other factors. The contractor will be responsible for any misuse, loss or 

damages due to any reasons whatsoever of any departmental material during the execution of work. In case of loss, 

damage or misuse, recovery at the rate at 5 times the cost of the materials will be deducted from the bills or his other 

dues. 

56.  1.00 % or the prevailing percentage of I.T. Department of the gross amount of the bill towards income tax will be deducted 

from the contractor’s bill. 

57.  2% of the gross amount of the bill will be deducted from the contractor’s bill towards sales GST, where Agreement Value 

is two lakh fifty Thousand and above. 

58.  It must be clearly understood that under no circumstances any interest is chargeable for the dues or additional dues if any 

payable for the work executed and final bill pending disposal due to any reason whatsoever. 

59.  No extra payment will be made for removing spreading and consolidating salvaged metals and materials. 

60.  Under section 12 of contractorslabour (Regulation and Abolition) Act. 1970 the contractor who undertakes execution of 

work through labour should produce valid license from licensing authorities of labour Department. 
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61.  (A) Performance Security: Where the bid price is below 0% but not below 10% of the project cost put to bid, no 

additional performance guarantee/security percentage is required. Where the bid price is below 10% but not 

below 20% of the project cost put to bid, the additional performance guarantee/security percentage shall be 

intremented by 0.1% for every percentage of bid price below 10% of the project cost put to bid starting at 11% 

with the additional bid performance guarantee being 0.1% and this additional performance guarantee 

percentage shall be applied on the bid price. Where the bid price is 20% or more below of the project cost put 

to bid, the additional performance guarantee percentage shall be incremented by 0.2% for every percentage of 

bid price below 20% of the project cost put to bid in addition to 1% of the bid price and this additional 

performance guarantee percentage shall be applied on the bid price. The additional performance guarantee 

percentage shall be rounded off to the next lower percentage based on whether the decimal point of the 

percentage of bid price is below 0.5% or next higher percentage based on whether the decimal point of the 

percentage of bid price is 0.5% or more. The additional performance security shall be treated as part of the 

performance security. 

62.  Sample of all material - The contractor shall supply sample of all materials fully before procurement for the work for 

testing and acceptance as may be requiring by the concerned Executive Engineer. 

63.  DELETED 

64.  DELETED 

65.  All reinforced cement work should conform to Orissa Detailed specification and should be of proportion as per Contract 

Agreement having desired compressive strength (in work test) in 15 Cm cubes at 28days, after mixing and test conducted 

in accordance with IS 456 and IS 516 . 

66.  Bailing out of water from the foundation, pipeline trenches S. Tanks/Soak pits/Sumps/M.H. etc. either rainwater or sub-soil 

water if necessary should be borne by the contractor. No payment will be made for benchmarks. Level pillars, profiles and 

benching and leveling the ground wherever required. The rates quoted should be for finished items of works inclusive of 

these incidental items of work. It should be understood clearly that no claims whatsoever would be entertained. 

67.        All fittings for doors and windows if supplied by the contractor should be best quality and should get approved by the 

 Engineer-in -Charge before their use on the work. 

68. No part of the contract shall be sublet without written permission of the Officer-in -Charge or transfer is made by power of 

Attorney authorizing others to receive payment on the contractor’s behalf. 

69.  The tenderer shall have to abide by the C.P.W.D. safety code rules introduced by the Government of India, Ministry of 

work Housing and Supply in their standing order No-44150 dtd.25.11.57. 

70.  The Contractor will have to submit to the concerned Block Development officer, monthly return of labour both skilled 

and unskilled employed by him on the work. 

71. All fittings for doors and windows P.H. & Electrical works as supplied by the Contractor should be of best quality and 

conform to relevant I.S. specification and should be got approved by the Engineer-in-charge of the respective wing before 

they are used on the work. 

72. 1% of the gross amount of the bill will be deducted from the contractor’s bill towards Cess as per the Building &

 Other construction Workers (RE & CS) Act.1996 & Building & Other Construction Worker Welfare Cess Act.1996. 

73.  After completion of the work the contractor shall arrange at his own cost all requisite equipments for testing buildings, if 

found necessary and bear the entire cost of such test, including the inspection of Electrical Inspectorate. 

74.  The Tenderer should furnish along with their tender 1.a list of works, which are at present in their hand 2. list of T&P and 

3.list of work executed in the prescribed proforma(s) enclosed herewith in appropriate place of bid document. 

75.  All reinforced cement concrete works should be finished smooth Extra charges for plastering if required to any R.C.C. 

structures like roof slab, Columns, Chajjas, fins, parapets, shelves etc. shall not be paid. 

76.  The tenderer may at his option quote reasonable rate for each item of work carefully so that the rate for one item should 

not be unworkable low and for others too high. 
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77.  The contractor has to arrange the samples of materials required for execution to be got tested and approved by the 

Department before taking up the work and during course of execution required from time to time. All such samples will be 

tested at Departmental Control and Research Laboratory, at the cost of the Contractor with no extra cost to the 

Department. 

78.  If there is any damage to the work due to natural calamities like flood or cyclone or any other cause during the course of 

execution of work or up to 6 months after completion of work or if any, imperfection becomes apparent to the work within 6 

months from the date of final certificate of completion of work the contractor shall make good of all such damages at his 

own cost with no extra cost to the Department. No claims, whatsoever, in this regard will be entertained. 

79.  The Fly Ash bricks should be of good qualities. The bricks should be approved by the Engineer-in-charge before use in 

the work and should conform to the minimum strength as per National Building Code. 

80.  Under Section 1 of contract labour Regulation and Abolition Act 1970 the contractor who undertakes execution of 

 work  through labour should produce valid license from the licensing authority of labour Department. 

81.  Standard co-efficient for linear measurement will be adopted while calculating consumption of steel and no claim 

whatsoever regarding difference in co-efficient of steel will be entertained. The rates quoted shall be inclusive of any 

eventuality of difference for co-efficient for linear measurements. 

82.  Engineer Contractor desirous to avail the facility of exemption of E.M.D is required to submit an affidavit to the effect that 

he has not yet availed the facility / participated in the tender for more than two works (Excluding this work) during the 

current financial year. The name of work for which participated and the authority to which the tender was submitted must 

be mentioned in the affidavit, failing which the tender will be rejected. 

83.  That for the purpose of jurisdiction in the event of disputes if any of the contract would be deemed to 

have been entered in to within the State of Orissa and it is agreed that neither party to the contract will be competent to 

bring a suit in regard to the matter by this contract at any place outside the State of Orissa. 

84.  SPECIAL CONDITIONS (PART OF THE CONTRACT) 

(I)  All materials before they are being used in the items of works as per this Schedule of quantities and also the 

finished items of work where tests are applicable shall have to be tested through the Engineer-in-charge of the 

respective wing at appropriate Laboratories according to the relevant I.S. specifications of the materials and the 

said items of works and the cost of all such tests shall have to be borne by the Contractor and the rates of the 

items of works should be inclusive of cost of such tests. 

(II)  The tests have to be planned & carried out such that the progress of work is not hampered 

(III)  The tests are mandatory as per the prescribed frequencies and I.S. specifications. However, these are not 

exhaustive and the Engineer-in-charge has the right to prescribe other required test if any as will be considered 

from time to time. 

85.  In case of ambiguity between clauses of this D.T.C.N. and the P-1 contract form, the relevant Clauses of the P-1 contract 

form shall prevail over the D.T.C.N. The clauses not covered under P-1 contract form shall be governed by the clauses of 

the D.T.C.N. 

86.  It must be definitely understood that the Government does not accept any responsibility for the correctness and 

completeness of the trial borings shown in the Cross Section. 

87.  Schedule of quantities is accompanied in Cover-II (Price Bid). It shall be definitely understood that the Government does 

not accept any responsibility for the correctness or completeness of this schedule and that this schedule is liable for 

alternation or omissions, deductions or alternations set forth in the conditions of the contract and such omissions, 

deductions, additions or alternations shall 

no way invalidate the contract and no extra monetary compensation, will be entertained. 

88.  In case of any complaint by the labour working about the non payment or less payment of his wages as per latest 

minimum Wages Act, the concerned Block Development officer will have the right to investigate and if the contractor is 

found to be in default, he may recover such amount due from the contractor and pay such amount to the labour directly 

under intimation to the local labour office of the Govt. The contractor shall not employ child labour. The decision of the 

concerned Block Development officer is final and binding on the contractor. 
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89.  The contractor should arrange the materials like Steel, Cement, paint, and bitumen etc. of approved quality and 

specification at his own cost for completion of the work with the time schedule. No extension of time will be granted on the 

application of the contractor due to delay in procurement of materials. 

90. The bidder will be responsible for the loss or damage of any departmental materials during transit and in the execution of 

the work due to reasons what-so-ever and the cost of such materials will be recovered from the bills at stock issue rates 

or market rates whichever is higher. 

91.  If the contractor removes Government materials supplied to him from the site of work with a view to dispose of the same 

dishonesty, he shall be in addition to any other liability civil or criminal arising out of his contract be liable to pay a penalty 

equivalent to five times of the price of the materials according to the stock issue rate or market rate whichever is higher.  

 The penalty so imposed shall be recovered at any time from any sum that may then or at any time thereafter become due 

to the contractor or from his security deposit or from the proceeds of sale thereof. 

92.  The selected contractor may take delivery of departmental supply according to his need for the work issued by the Office 

in-charge subject to the availability of the materials. The tenderer shall make all arrangement for proper storages of 

materials but no cost for raising shed for storage, pay of security guard etc. will be borne by the Department. The 

Department is not responsible for considering the theft of materials at site. It is the contractor’s risk. Under any such plea if 

the tenderer stops the work, he shall have to pay the full penalty as per clause of F2 agreement. 

93.  The Department will have the right to supply at any time in the interest of work any departmental materials to be used in 

the work and the contractor shall use such materials without any controversy or dispute on that account. The rate of issue 

of such materials will be at the stock issue rates inclusive of storage charges or rates fixed by the Department or current 

market rate whichever is higher. 

94.  DELETED 

95.  Though Departmental issue of cement and steel has indicated, it may not be taken as binding. The contractor must have 

to arrange by themselves cement, steel, bitumen and every sort of materials from approved manufacturer, get it tested in 

the Departmental Laboratory and approved by the Department before use. No extension of time or escalation of price on 

such account shall be entertained in future. 

96.  TOR rods, plates and structural members will be supplied in quantity, length and size available in the stock. For payment 

of reinforcement, the steel including plates etc. shall be measured in length of 

different diameter, size and specification as actually used (including hooks and cranks) in the work correct to an inch or 

cm. And their weight calculated as per sectional weight prescribed by the Indian Standard Specification or as directed by 

the Engineer-in-Charge (Wastage of bars and unnecessary lapping will not be considered for measurement and 

payment). 

97.  Orissa Bridge & Construction Corporation Ltd. will be allowed price preference up to 3% over the lowest quotation or 

tender as laid down in Works and Transport Department Resolution No-285 date-17.04.1974. The Orissa Construction 

Corporation will be allowed a price preference to the extent of up to 3% over the lowest tender amount (Where their 

tender is not the lowest) provided they express willingness to execute the work after reduction of rates by negotiation. 

98.  The contractor is required to pay royalty to Govt. as fixed from time of time and produce such documents in support of 

their payment to the concerned Block Development Officer with their bills, falling which the amount towards royalties of 

different materials as utilised by them in the work will be recovered from their bills and deposited in the revenue of 

concerned department. 

99.  Trial Boring - The foundation level as indicated in the body of the departmental drawing is purely tentative and for the 

general guidance only. The Department has no responsibility for the suitability of actual strata at the foundation level. The 

contractor has to conduct his own boring before starting the work and get the samples tested at his own cost to ascertain 

the S.B.C. and credibility of the strata at founding level while quoting his rates for tender the contractor shall take in to 

account of the above aspects. 

100.  Any defects, shrinkage or other faults which may be noticed within 12 (Twelve) months from the completion of the work 

arising out of defective or improper materials or workmanship timing are upon the direction of the Engineer-in-Charge to 

be amended and made good by the contractor at his own cost unless the Engineer for reasons to be recorded in writing 

shall be decided that they ought to be paid for and in case of default Department may recover from the contractor the cost 
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of making good the works. The contractor is also required to maintain the road/ building for 12 (Twelve) months from the 

date of successful completion of the work. 

101. From the commencement of the works to the completion of the same, they are to be under the contractors charge. The 

contractor is to be held responsible to make good all injuries, damages and repairs occasioned or rendered necessary to 

the same by fire or other causes and they hold the Govt. of Orissa harmless for any claims for injuries to person or  

 structural damage to property happening from any neglect, default, want of proper care or misconduct on the part of the 

contractor or any one in his employment during the execution of the work. Also no claim shall be entertained for loss due 

to earthquake, flood, cyclone, epidemic, riot or any other calamity whether natural or incidental damages so caused will 

have to be made good by the contractor at his own cost. 

102.  Gradation of ingredients: The coarse and fine aggregate shall meet the grade requirement as per the latest provision of 

relevant I.S. Code / I.R.C. code / MoRT&H specifications. 

103.  Where it will be found necessary by the Department, the Officer-in-Charge of the work shall issue an order book to the 

contractor to be kept at the site of the work with pages serially numbered. Orders regarding the work whenever necessary 

are to be entered in this book by the Officer-in-Charge with their dated signatures and duly noted by the contractor or his 

authorized agents with their dated signature. Orders entered in this book and noted by the contractor’s agent shall be 

considered to have been duly given to the contractor for following the instructions of the Department. The order Book shall 

be the property of the Block and shall not be removed from the site of work without written permission of the Engineer-In-

Charge and to be submitted to the Engineer-in charge every month. 

104.  The contractor should attach the certificate in token of payment deposit with the registration authority as per recent 

circular of the Government relating to his registration. 

105. In case of any discrepancy in printing or omissions of statutory specifications or any other part or portion of the approved 

document during download of the bid document, the decision of the officer inviting the bid will be binding on the bidder. 

106.  The rates quoted by the contractor shall cover the latest approved rates of labours, materials, P.O.L. and Royalties. 

Arrangement of borrow areas; land, approach road to the building site etc. are the responsibility of the contractor. 

107.  The rate for each work of concrete items wherever dewatering is imperatively necessary the term dewatering shall mean 

the execution or operation of the items due to standing water as well as due to percolation of water. The quoted rates will 

be inclusive of this. 

108.  The contractor shall make requisition of claim book from the date of commencement of the work from the Department and 

shall maintain in proper block  form with pages serially numbered in order to record items of works are not covered by his 

contract and claimable as extra. Claims shall be entered regularly in this book under the dated signature of the contractor 

or his duly authorized agents at the end of each month. A certificate should be furnished along with the claim to the effect 

that he has no other claim beyond this claim up-to-date. If in any month there are no claims to record, a certificate to that 

effect should be furnished by the contractor in the claim book. Each claim must be defined and should be given as for as 

possible regarding the quantities as well as the total amount claimed. The claim book must be submitted by the contractor 

regularly by 10th and 16th days of each month for orders of the Engineer-in-Charge or competent authority. Claims not 

made in this manner or the claim book not maintained from the commencement of the work is liable to be summararily 

rejected. The claim book is the property of the block. and shall be surrendered by the contractor to the Engineer-in-charge 

after completion of the work or before recession of the contract by the Department which ever is earlier for record. 

109.  Number of tests as specified in I.R.C. / MoRT&H / I.S.I specification required for the construction of roads / bridges / 

buildings or any other structural works will be conducted in any Govt. Test House /Departmental laboratories/reputed 

material testing laboratory as to be decided by the Engineer-in-charge.Testing charges including expenditure for collection 

/ transportation of samples /specimens etc. will be borne by the contractor. The collection of samples and testing are to be 

conducted for both prior to execution and during execution as may be directed by the Engineer-in-charge and on both the 

accounts the cost shall be borne by the contractor. 

110.  Even qualified criteria are met; the bidders can be disqualified for the following reasons, if enquired by the Department 

(a) Making a false statement or declaration. 

(b) Past record of poor performance. 

(c) Past record of abandoning the work half way/ recession of contract. 

(d) Past record of in-ordinate delay in completion of the work. 
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(e) Past history of litigation. 

111.  In case the 1st lowest tenderer or even the next lowest tenderers withdraw in series one by one, thereby facilitating a 

particular tender for award, then they shall be penalized with adequate disincentives with forfeiture of EMD unless 

adequate justification for such back out is furnished. Appropriate action for black listing the tenderers shall also be taken 

apart from dis-incentivising the tenderer. 

112.  The following documents which are not submitted with the Bid, will be deemed to be part of the Bid: 

Sl. No Particulars 

1 Notice Inviting tender 

2 Instruction to the Bidders 

3 Conditions of Contract. 

4 Contract data 

5 Specifications 

6 Drawings 

 
113. Condition for issue of plant & machinery to contractor on hire: - Tools & plants will be issued to the contractor only if 

it is desirable in the interest of Govt. works and if these can be spared without inconvenience to the Department. The 

Sanction of the Chief Engineer shall be necessary in each case. The contractor shall arrange his programme of work 

according to the availability of the plant & machinery & no claim will be entertained for any delay in supply by the 

Department.  

An agreement shall be entered in to by the contractor to the effect that these hire charges are recoverable from the bills of 

the contractor regularly and the final payment for the work including refund of security deposit will not be made until the 

total amount due to the Government on account of hire of machinery etc. is recoverable in full. Full amount of hire charges 

due from the contractor at any contract at any time shall be recovered from his next subsequent bill. All transit and 

incidental charges in connection with the despatch of tools and plants and machineries from workshop shed/ deposit 

return there to, will be borne by the contractor. The hire charge shall be recovered at the prescribed rates from and 

inclusive of the date, the plant and machinery is made over up to and inclusive of the date of its return, even though the 

same day it may not have been utilised for any reason except for a major break down which may take more than 72 hours 

for repairs. The contractor shall immediately intimate in writing to the Engineer–in-charge when any plant or machinery 

goes out of order requiring major repairs. The hire charges are for clock hours. In case of tar boilers, hot mix plant and 

any other machinery requiring similar preparation the working hour will include the time required to make up the boiler 

temperature and bring plant to the operating conditions before the actual start of work. The machine will work in shifts of 8 

hours each. Extra charges towards overtime wages of any of the operating and maintenance staff will be leviable. These 

charges will be fixed by the Engineer-in-charge from time of time. In no case, the tools and plants shall be operated 

beyond 8 hours in any shift without prior written permission of the Engineer-in-charge. 

The contractor shall release the plant and machinery as and when required for periodical servicing and maintenance. He 

shall also provide for any labour and water source for washing the plants. In the case of Concrete mixtures, pavers and 

similar such type of equipments, the contractor shall arrange to get the hopper cleaned and the drums etc. washed at the 

close of work each day. The plant and machinery once issued to a contractor shall not be returned by him on account of 

lack of arrangement of labour and material etc. on his part. The same will be returned only when they do not require or 

when in the option of Engineer-in-charge the work or a portion of work for which issued is completed.The tools and plants 

shall while in transit and in the custody of contractor be at his sole risk and responsibility for damages and / or loss except 

fair wear and tear. The damage or loss as assessed by Engineer-in-charge shall be made good by the contractor. In the 

event of a disagreement as to the extent of damage or the value of article lost, the decision of Collector,Angul shall be 

final. The contractor shall on or before the supply of plant and machinery sign an agreement in indemnifying the Govt. 

against loss or damage to the machine. The Contractor shall also be responsible for any claim for compensation for loss 

of life, injury or damages to property etc. arising from any cause what-so-ever. The contractor shall provide full time 

choukidar for guarding the plant and machinery at site. 

If the articles are not returned within the date originally specified or extended by the Engineer in charge, in addition to the 

normal hire charge, a surcharge equal to 10% of the hire charges will be levied for the period that the machinery is not 

returned. Such period will be treated as working time. In the event of the non-return of the machinery, the full value of the 
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articles at the current market price will be recovered from the contractor’s outstanding bills or any bills that may become 

due in respect of his other work under the state public works Department. The decision of the Chief Engineer shall be final 

in case of dispute. 

FORM OF AGREEMENT – The contractor shall, before taking the possession of the machinery, enter in to an agreement 

with the Engineer-in-charge or his nominees in the form attached. Log Books for recording the hours of daily works for 

each of the plant and machinery supplied to the contractor will be maintained by the Department will be attested by the 

contractor or his authorized agent daily. In case of contractor contests the correctness of the entries and / or fails to sign 

the logbook, the decision of the Engineer-in-charge shall be final and binding on him. Hire charges will be calculated 

according to the entries in the logbook and will be binding on the contractor. 

114.  ELIGIBILITY CRITERIA FOR QUALIFICATION: 

 Applicants shall furnish the followings. 

a.           Required E.M.D as per the Clause No. 7 and Clause No.21. 

b. Demand draft towards cost of tender paper as per Clause No.4. 

c.  Xerox copy of valid Registration Certificate, Valid GSTIN, PAN card along with the tender documents and furnish the 

Original Registration certificate, and Pan card, for verification of opening of Cover-I of the tender before Block 

Development Officer,Kaniha as per Clause No.22. 

d.  Information regarding current litigation, debarring / expelling of the applicant or abandonment of work by the applicant in 

schedule “E” and affidavit to that effect including authentication oftender documents and Bank guarantee in 

schedule “F” as per Clause No.49. 

e.  License criteria as per Clause No.8.for civil tender. 

f.  DELETED  

g.  Evidence of ownership of major items of construction equipments, named evidence of arrangement of processing them on 

hire/lease/buying as defined therein. (As per Annexure-I) 

h.  DELETED  

i.  Proposal for subcontracting the components of the works for construction/up-gradation, aggregating to not        more than 

20 percent of the contract price, if desired. 

j. Submission of original bid security and tender paper cost as prescribed in the relevant clause of DTCN after last date and 

time of submission of bid before the stipulated date & time for opening of the bid. 

k. The intending tenderer(s) should  have the total financial turn over of an amount not less than the amount put to 

tender(Annexure  Column-7) during any 3(three) financial years taken together of the last proceeding five financial years.  

115.  ADDENDUM TO THE CONDITION OF P-1 CONTRACT 

Clause-2(a) of P-1 Contract:-TIME CONTROL :-( Vide Works Department Office Memorandum No.24716 

dtd.24.12.2005 and No.8310 dtd.17.05.2006) 

2.1.  Progress of work and Re-scheduling programme. 

2.1.1.  The Block Development Officer shall issue the letter of acceptance to the successful contractor. The issue of the letter of 

acceptance shall be treated as closure of the Bid process and commencement of the contract. 

2.1.2.  With in 15 days of issue of the letter of acceptance, the contractor shall submit to the Concerned Block Development for 

approval a Programme showing the general methods, arrangements, and timing for all the activities in the Works along 

with monthly cash flow forecast. 

2.1.3.  To ensure good progress during the execution of the work the contractors shall be bound in all cases in which the time 

allowed for any work exceeds one month to complete, 1/4th of the whole time allowed under the contract has elapsed, ½ 

of the whole of the work before ½ of the whole time allowed under the contract has elapsed, 3/4th of the whole of the work 

before 3/4th of the whole time allowed under the contract has elapsed. 

2.1.4.  If at any time it should appear to the Engineer-in-Charge that the actual process of the work does not conform to the 

programme to which consent has been given the Contractor shall produce, at the request of the Engineer-in-Charge, a 

revised programme showing the modifications to such programme necessary to ensure completion of the works within the 

time for completion. If the contractor does not submit an updated Programme within this period, the Engineer-in-Charge 

may withhold the amount of 1% of the contract value from the next payment certificate and continue to withhold this 

amount until the next payment after the date on which the overdue Programme has been submitted. 
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2.1.5.  An update of the Programme shall be a programme showing the actual progress achieved on each activity and the effect 

of the progress achieved on the timing of the remaining work including any changes to the sequence of the activities. 

2.1.6.  The Engineer-in-Charge’s approval of the Programme shall not alter the Contractor’s obligations. The Contractor may 

revise the Programme and submit it to the Engineer-in-Charge again at any time. A revised Programme is to show the 

effect of Variations and Compensation Events. 

2.2.  Extension of the Completion Date. 

2.2.1.  The time allowed for execution of the works as specified in the Contract data shall be the essence of the Contract. The 

execution of the works shall commence from the 15th day or such time period as mentioned in letter of Award after the 

date on which the Engineer-in-Charge issues written orders to commence the work or from the date of handing over of the 

site whichever is later. If the Contractor commits default in commencing the execution of the work as aforesaid, 

Government shall without prejudice to any other right or remedy available in law, be at liberty to forfeit the earnest money 

& performance guarantee / Security deposit absolutely. 

2.2.2.  As soon as possible after the Agreement is executed, the Contractor shall submit the Time & Progress Chart for each 

milestone and get it approved by the Department. The Chart shall be prepared in direct relation to the time stated in the 

Contract documents for completion of items of the works. It shall indicate the forecast of the dates of commencement and 

completion of various trades of sections of the work and may be amended as necessary by agreement between the 

Engineer-in- Charge and the Contractor within the limitations of time imposed in the contract documents, and further to 

ensure good progress during the execution of the work, the contractor shall in all cases in which the time allowed for any 

work, exceeds one month (save for special jobs for which a separate programme has been agreed upon) complete the 

work as per milestone given in contract data. 

2.2.3.  In case of delay occurred due to any of the reasons mentioned below, the Contractor shall immediately give notice thereof 

in writing to the Engineer-in-Charge but shall nevertheless use constantly his best endeavours to prevent or make good 

the delay and shall do all that may be reasonably required to the satisfaction of the Engineer-in-Charge to proceed with 

the works. 

i) Force majored, or 

ii) Abnormally bad weather, or 

iii) Serious loss or damage by fire, or 

iv) Civil commotion, local commotion of workmen, strike or lockout affecting any of the trades employed on the work, or. 

v) Delay on the part of other contractors or tradesmen engaged by Engineer-in-Charge in  executing work not forming part 

of the Contract. 

vi) In case a Variation is issued which makes it impossible for Completion to be achieved by the                                         

Intended Completion Date without the Contractor taking steps to accelerate the remaining work and which would cause 

the Contractor to incur additional cost, or 

vii) Any other cause, which, in the absolute discretion of the authority mentioned, in Contract data is beyond the 

Contractors control. 

2.2.4.  Request for reschedule and extension of time, to be eligible for consideration, shall be made by the Contractor in writing 

within fourteen days of the happening of the event causing delay. The Contractor may also, if practicable, indicate in such 

a request the period for which extension is desired. 

2.2.5.  In any such case a fair and reasonable extension of time for completion of work may be given. Such extension shall be 

communicated to the Contractor by the Engineer-in-Charge in writing, within 3 months of the date of receipt of such 

request. Non-application by the contractor for extension of time shall not be a bar for giving a fair and reasonable 

extension by the Engineer-in-Charge and this shall be binding on the contractor. 

2.3.  Compensation for Delay. 

2.3.1.  If the contractor fails to maintain the required progress in terms of clause-2 of P-1 Contract or to complete the work and 

clear the site on or before the contract or extended date of completion, he shall, without prejudice to any other right or 

remedy available under the law to the Government on account of such breach, pay as agreed compensation the amount 

calculated at the rates stipulated below as the Chief Engineer (whose decision in writing shall be final and binding) may 

decide on the amount of tendered value of the work for every completed day / month (as applicable) that the progress 

remains below that specified in Clause-2 of P-1 Contract or that the work remains incomplete. This will also apply to items 
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or group of items for which a separate period of completion has been specified. Compensation @ 1.5% per month of for 

delay of work, delay to be completed on per Day basis. Provided always that the total amount of compensation for delay 

to be paid under this condition shall not exceed 10% of the Tendered Value of work or to the Tendered Value of the item 

or group of items of work for which a separate period of completion is originally given. The amount of compensation may 

be adjusted or set-off against any sum payable to the Contractor under this or any other contract with the Government. In 

case, the contractor does not achieve a particular milestone mentioned in contract data, or the rescheduled milestone(s) 

in terms of Clause-2.5, the amount shown against that milestone shall be withheld, to be adjusted against the 

compensation levied at the final grant of extension of time. Withholding of this amount on failure to achieve a milestone 

shall be automatic without any notice to the contractor. However, if the contractor catches up with the progress of work on 

the subsequent milestone(s), the withheld amount shall be released. In case the contractor fails to make up for the delay 

in subsequent milestone(s), amount mentioned against each milestone missed subsequently also shall be withheld. 

However no interest whatsoever shall be payable on such withheld amount. 

2.4.   The rate quoted by the bidder less than 15% of tendered amount, then such a bid shall be rejected and the  tender shall 

 be finalized basing on merits of rest bids. But if more than one bid is quoted at 14.99% (Decimal  up to two numbers will 

 be taken for all practical purposes) less than the estimated cost, the tender accepting authority will finalize the tender 

 through a transparent lottery system, where all bidders/ their authorized  representatives, the tender inviting authority/ his 

 authorized representative and Financial Advisor, of DRDA will remain present.  

2.5.  Management Meetings 

2.5.1.  Either the Engineer or the Contractor may require the other to attend a management meeting. The business of 

management meetings shall be to review the plans for remaining work and to deal with matters raised in accordance with 

the early warning procedure. 

2.5.2.  The Engineer shall record the business of management meetings and is to provide copies of his record to those attending 

the meeting and to the Employer. The responsibility of the parties for actions to be taken to be decided by the Engineer 

either at the management meeting or after the management meeting and stated in writing to all who attended the meeting. 

Clause-2 (b) of Item Rate P-1 Agreement:- Rescission of Contract (Amendment as per letter No.10639 dt. 

27.05.2005 of Works Department, Orissa):-To rescind the contract (of which rescission notice in writing to the contractor 

under the hand of theExecutive Engineer shall be conclusive evidence), 20% of the value of left over work will be 

realizedfrom the contractor as penalty. 

116.  The tenderers are required to go through each clause of P.W.D. Form P-1 carefully in addition to the clauses mentioned 
here in before tendering. 

117. A Contractor may be black listed as per amendment made to Appendix XXXIV to OPWD Code Vol.-II on rules for black 

listing of Contractors vide letter no.3365 dt.01.03.2007 of Works Department, Orissa. 

As per said amendment a Contractor may be blacklisted  

a) Misbehavior/threatening of Departmental & supervisory officers during execution of work/tendering process. 

b) Involvement in any sort of tender fixing. 

c)  Constant non-achievement of milestones on insufficient and imaginary grounds and non-adherence to quality 
specifications despite being pointed out. 

 

d) Persistent and intentional violation of important conditions of contract. 

e) Security consideration of the State i.e. any action that jeopardizes the security of the State. 

f) Submission of false/ fabricated / forged documents for consideration of a tender.  
118.  The safety certificate of the E.I. work will be furnished by the agencies after getting necessary verification from the 

electrical inspector / equally competent authority responsible for the work prior to Energisation of the building. 

119.  Percentage rate contract (vide Works Department letter no.8310 dt.17.05.2006) In case of percentage rate tender:- 

i.  The Contractor has to mention percentage excess or less over the estimated cost (In figures as well as words) in the 

prescribed format appended to the tender document. 

ii.  Contractors participated in the tender for more than one work may offer conditional rebate. Rebate offer submitted in 

separate sealed envelope shall be opened, declared and recorded first. The rebate so offered shall be considered after 

opening of all packages called in the same Tender Notice. The Contractors who wish to tender for two or more works shall 
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submit separate tender for each. Each tender shall have the Bid Identification No., Name & Sl. No. of the work (as per 

IFB) to which they refer, written on the envelope. 

iii.  Only percentage quoted shall be considered. Percentage quoted by the Contractor should be accurately filled-in figures 

and words, so that there is no discrepancy. 

a.  If any discrepancy is found in the percentage quoted in words and figures, then the percentage quoted by the Contractor 

in words shall be taken as correct 

b.  If any discrepancy is found in the percentage quoted in percentage excess/ less and the total amount quoted by 

              the Contractor, then percentage will be taken as correct. 

c.  The percentage quoted in the tender without mentioning excess or less and not supported with the corresponding amount 

will be treated as excess. 

d.  The percentage quoted in the tender without mentioning excess / less supported with corresponding amount does not tally 

with either to percentage excess or less then it will be treated as percentage excess. 

e.  The percentage quoted in the tender without mentioning excess / less supported with corresponding amount if tallied with 

the percentage then it will be treated as to which side the amount tallies. 

f.  The Contractor will write percentage excess/ less unto one decimal point only. If he writes the percentage excess / less 
upto two or more decimal points, the first decimal point shall only be considered without rounding off. 

g.  The tender shall be written legibly and free from erasures, over writings or corrections of figures. Corrections, over 

writings & interpolations where unavoidable should be made by making out, initialing, dating and rewriting. 

iv.  In the contract P1 time is the essence. The contractor is required to maintain a certain rate of progress specify in the 

contract. 

v.  The quantity mentioned can be increased or reduced to the extent of 10% for individual items subject to a maximum of 5% 

over the estimated cost. If it exceeds the limit stated above prior approval of competent authority is mandatory before 

making any payment. 

vi.  The period of completion is fixed and can not be altered except in case of exceptional circumstances with due approval of 

next higher authority. 

vii.  Bills for percentage rate tenders shall be prepared at the estimated rates for individual items only and the percentage 

excess or less shall be added or subtracted from the gross amount of the bill. 

          (Total 119 Clauses)
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GENERAL CONDITIONS 
1. Drawings & Specifications 

The Contractor, after the award of the contract and on signing the agreement shall be furnished free of 

cost two copies of each of the drawings specifications, descriptive schedules and other details necessary 

for execution of the work. All further drawings and details as may be prepared by the department from 

time to time for reasonable development of the work described in the contract documents and reasonably 

necessary to explain and amplify the contract drawings and to enable the contractor to execute and 

complete the work shall also be supplied in duplicate to contractor free of cost. 

Any further copies of such drawings, required by the contractor shall be paid for by him. The contractor 

shall keep one copy of all the drawings specifications, price schedule of items and quantities at work site 

and the Engineer-in-charge or his authorised representative shall at all reasonable times have access to 

the same. 

2. Contractor’s Responsibility. 

a The contractor shall provide at his cost everything necessary for the proper execution of the 

works according to the intend and meaning of the drawings, schedule of items and quantities and 

specifications taken together, if the same is not particularly shown or described therein, provided 

that the same can reasonably be inferred there from, If the Contractor finds any discrepancy in 

the drawings or between the drawing and schedule of quantities and specifications, he shall 

.immediately in writing refer the same to the Engineer-in-charge whose decision shall be final & 

binding. 

b)  Any work done at any time or even before receipt of such details shall be removed/replaced by 

the contractor without any expense to the department If the work is not in order and if so directed 

by the Engineer-in-charge error inconsistencies in drawings and local conditions affecting the 

works shall be brought to the notice of the Engineer-in-charge immediately for his decision  All 

drawings, bill of quantities and specifications and copies therefore furnished by the department, 

are their property. They shall not be used on any other work and shall be returned to the 

Department on request on completion and before issue of final certificate or termination of the 

contract. 

c)  All materials and workmanship shall be of the respect kinds described in the specification. 

B.O.Q, contract and in accordance with the instruction of the Engineer-in-charge. The contractor 

must satisfy himself about the same while furnishing samples for approval of the Engineer-in-

charge before incorporation in the works. 

d)  The Engineer-in-charge may from time to time cause at his discretion such tests on samples of 

materials or workmanship of all/any materials and work, as he may consider necessary at places 

of manufacture, fabrication, on the site or at such other places. The expenditure incurred for all 

such tests shall be borne by the contractor. 

e)  All approved samples are to be preserved by the contractor in a regular manner in the site office 

for inspection and verification of the Engineer-in-charge or his representative from time to time. 

g). It is the responsible of the tenderer to get the prepare verification certificate from the competent 

authority for electrical works before the final bill.  

h)  Alteration / Addition & Omissions 

The Engineer-in-charge shall make any variation of the form, quality or quantity of the works or 

any part thereof that may be in his opinion be necessary and for that purpose or if for any, other 

reason it shall, in his opinion be desirable, he shall have power to order the Contractor to do so 

and the Contractor shall do any or allot followings:. 

a)  Increase or decrease the quantity of any work included in the contract. 

b)  Omit any such work. 
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c) Change the levels, lines, position and dimensions of any part of the works, and 

d)  Execute additional works of any kind necessary for the completion of the work. No such 

variation shall in any way ratidate or invalidate the contract, but the value of all such

 variations shall be taken into account and shall be added to or deducted from 

the contract sum accordingly, but no such variation shall be made by the contractor 

without prior written instruction from the Engineer-in-charge. 

e)  The Schedule of quantities/rates shall be deemed to have been prepared and included 

in accordance with the method of measurement of work set out and as per the relevant 

specifications or in its absence relevant I.S. code of practice  Any error in the 

specification or in quantity or omission of any item from the schedule of quantities/ rates 

shall not vitiate the contract, but he adjusted by adding to or deduction from the contract 

sum provided that no rectification of errors, if any, shall be allowed in the contract 

schedule of rates. 

4.  Valuation of variations 

a)  All extra or additional work done or work omitted shall be valued at the rates and price 

set out in the prices schedule of quantities, and/or derived there-from, if in arriving at the 

contract sum, the Contractor have added to or deducted from the total of the items in 

the tender any sum either as a percentage or proportion, then the same percentage of 

proportion shall apply to all. items or works in the prices schedule as also for valuation 

of variation.  

b)  If the contract does not contain any rate or price applicable to the extra or additional 

work, or the rate or price in the priced schedule of quantities has become inapplicable in 

the opinion of the Engineer-in-charge by virtues of such addition or omission, then 

suitable rates or price shall be agreed such rates shall be derived by analysis based on 

standard schedule of rates of State P.W.D. / P.H.D or in case such is not available 

therein, form any approved schedule with the various elements valued at local market 

price plus 15 (fifteen) percent towards over-heads. 

5.  The Offers are also to include 

a)  To supply all materials, labour, supervision, services, supports, scaffoldings, approach 

road, construction equipments, tools and plants etc., as required for proper execution of 

all the items of the work as per drawing and specification. 

b)  To provide all incidental items not shown or specified in particular, but reasonable or 

necessary for successful completion of the work in accordance with the drawings, 

specifications and schedule of quantities. 

c)  Cleaning, Uprooting the stumps, vegetation and old masonry etc., met in the trenches 

and excavations. 

d)  Providing shoring and shuttering to avoid sliding of the soils and removal of the same or 

completion. 

e)  De-watering as required and directed. 

f)  Excavation at all depths (Unless otherwise mentioned in schedule), stacking separately 

usableand disposal of surface earth and materials from site as directed. 

g)  Curing of ail concrete and cement works as per specification and direction, 

h)  Centring, shuttering as required for all concrete work. 

i)  Bending, binding, tying the grill & placing in position, including supply of all materials 

&labour etc. 

|)  To provide water and power required for construction testing and commissioning, 

k)  Testing of materials and works as per specification and direction 
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Annexure- I 
List of Plants &Equipments to be deployed on contract work 

  

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

Sl. 
No 

Type of Equipments No. of machines required Marks 

1. Concrete Mixture 
1 No 

 
30 

2. 
Concrete Vibrator Plate type 

 
1 No. 10 

3. 
Concrete Vibrator Needle 

type` 

 

1 No. 10 

4. Truck/ Tipper 
1 No 

 
10 

5. Tractor 1 No 10 

6. Water Tanker 
1 No. 

 
10 

7. Water Pump 1 No. 
10 

 

8. 
Centering and Shuttering 

Plate 
 

1 Set 10 

   100 
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Schedule-A 

 

CERTIFICATE OF NO RELATIONSHIP 
 

I/We hereby certify that I/We* am/are* related / not related(*) to any officer of 

Panchayat Samiti Office, Kaniha of the rank of Assistant Engineer & above and any 

officer of the rank of Assistant / Under Secretary and above of the P.R & D.W 

Department, Govt. of Orissa I/We* am/are* aware that, if the facts subsequently 

proved to be false, my/our* contract will be rescinded with forfeiture of E.M.D and 

security deposit and I/We* shall be liable to make good the loss or damage resulting 

from such cancellation.  

I//We also note that, non-submission of this certificate will render my / our 

tender liable for rejection. 

 
(*) - Strike out which is not applicable      

Signature of the Tenderer 
Date:- 

----------------------------------------------------------------------------------------------------------------------------- ------ 
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SCHEDULE – B:- DELETED 
 
 

         SCHEDULE – C 

CERTIFICATE OF TOOLS AND PLANTS 
 

I/We hereby certify that the following tools and plants, machineries and vehicles are in my /our 
possession in working orders. 
 
(i) 
 
(ii) 
 
(iii) 
 
(iv) 
 
(v) 

I/We also note that, non-submission of this certificate will render my/our tender liable for rejection. 
 
 

Signature of the Tenderer 
Date. 

------------------------------------------------------------------------------------------------------------------ 
 
SCHEUDLE – D:- DELETED 
 
 

 
SCHEDULE – E 

INFORMATION REGARDING CURRENT LITIGATION, DEBARRING EXPELLING OF 
TENDERER OR ABANDONMENT OF WORK BY THE TENDERER 

 
1.  a) Is the tenderer currently involved     Yes / No 

    in any litigation relating to the works. 

b) If yes: give details: 

2.  a) Has the tenderer or any of its      Yes / No 

    constituent partners been debarred/ 

                 expelled by any agency in India 

                 during the last 5 years. 

3.  a) Has the tenderer or any of its      Yes / No 

                  constituent partners failed to 

                  perform on any contract work in 

                  India during the last 5 years. 

b) If yes, give details: 

Note: 

If any information in this schedule is found to be incorrect or concealed, qualification application will 

summarily be rejected. 

 

Signature of Tenderer 
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SCHEDULE – F 

AFFIDAVIT 
 
1.  The undersigned do hereby certify that all the statements made in the required attachments are true 

and correct. 

2.  The undersigned also hereby certifies that neither my / our firm / company / individuals___________ 

_________________________________________________________ nor any of its constituent 

partners have abandoned any road/ bridge/Irrigation /Buildings or other project work in India nor any 

contract awarded to us for such works have been rescinded during the last five years prior to the 

date of this bid. 

3.  The undersigned hereby authorise(s) and request(s) any bank, person, firm or Corporation to furnish 

pertinent information as deemed necessary and as requested by the Department to verify this 

statement or regarding my (our) competency and general reputation. 

4.  The undersigned understands and agrees that further qualifying information may be requested and 

agree to furnish any such information at the request of the Department. 

5.  The undersigned undertake that in case of any information furnished by me found to be incorrect, 

the Government has right to reject the Bid. 

     (Signature of Tenderer) 

 

Title of Officer 

 

Name of Firm 

 

                                          Date 
 
SCHEDULE – G: - DELETED 
 
 
 
 

SCHEDULE – H 

 
Proposed sub-contracts and firms involved. [Refer ITB Clause 3.2 h] 

(Admissible in case of composite   bids only) 

Attach copies of certificates on possession of valid license for executing water supply/sanitary 

work/building electrification works [Reference Clause 3.2 h] 

 

Signature of the Tenderer. 
      Date 

 

 
 
 
 
 
 

Sanction of 
the works 

Value of Sub-
contract 

Sub-contractor (Name & 
Address) 

Experience in similar work 

1  2  3  4  
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SCHEDULE – I 
SAMPLE FORMATS 

UNDER TAKING 
This is to certify that 
1.  My firm has neither been associated, directly or indirectly, with the Consultant or with any other 

entity that has prepared the design, specifications, and other documents for the Project nor has any 

person associated with been proposed as Project Manager for the Contract. 

2.  My firm has not engaged any agency and any of its affiliates engaged by the Engineer-in-Charge to 

provide consulting services for the preparation or supervision of this work. 

3.  My firm has not engaged any Engineer of gazetted rank employed in Engineering or Administrative 

duties in an Engineering Department of the Government of Orissa or other gazetted officer retired 

from Government service during last two years without prior permission of the Government of Orissa 

in writing on or before submission of this tender. I am aware that my contract is liable to be cancelled 

if either I or any of my employees is found any time to be such a person who had not obtained the 

permission of the Government of Orissa as aforesaid. 

                                         Signature of the Tenderer. 
Date:- 

Note:  i. Strike out whichever is not applicable 
ii. In case any person is under his employment with due permission from Government, the same 
may be cited in a separate letter. 

SCHEDULE – J 
 

RELATIONSHIP DECLARATION 
To, 

The Tender Inviting Officer, 
Subject: ( Name of the Work) 
Reference : (Bid reference number) 

 
Sir, 

Pursuant to clause 2.2 of the ITB, it is to inform that I have relative(s) employed as an Officer in the 

rank of an Assistant Engineer/Under Secretary under the __________ Department. His (Their) details are as 

follows. 

Pursuant to clause 2.3 of the ITB, I am to submit herewith the names of persons who are working 

under my firm having near relatives to any gazetted officer in the rank of an Assistant Engineer/Under 

Secretary in the _________ Department. 

I am also duty bound to inform the relationship of any subsequent employment with any gazette 

officer in the rank of an Assistant Engineer/Under Secretary in the _________ Department. I am awarethat 

any breach of this condition would render my firm liable for penal action for suppression of facts. 

    Yours Sincerely 
 

                          Signature of the Tenderer. 
Date:- 

Sl no  Name of the my 
employee and his 
designation in the firm  

Presently 
working at  

Details of his relatives working in the 
Department  

   Relationship  
Name:  
Designation  
Office  
Address  

   Relationship  
Name:  
Designation  
Office  
Address  
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Name of work:- Const. of Model Tank at Khindo Gouri Bandha Kuluma 

Sl.No. Item of work. Quantity Unit 
 As per estimate 

Rate Amount 

1 2 3 4 5 6 

1 

Earthwork in excavation in foundation in hard soil with 
all leads and lifts including dressing and levelling the 
bed and depositing the excavated earth at places away 
from work site with all leads and lifts including cost of all 
labour and T&P and dewatering if required for the work 
etc.complete and as directed by the Engineer-in-charge. 

71.50 cu.m %cu.m 282.43 20194.00 

2 

Supplying & filling in foundation and plinth with sand 
not exceeding 23.0 cm thick in layers including watering 
and ramming with the cost conveyance royalities, taxes 
of the materials and labour with T&P required for the 
work etc.complete (Measurement will be taken on 
finished compacted section) only.As directed by EIC. 

33.63  cu.m 
One 
cu.m 

774.46 26042.00 

3 

Cement concrete of proportion (1:3:6) in foundation and 
floors using 4cm.size clean hard black Crusser broken 
granite stone metal of approved quality and from 
approved quarry including hoisting,lowering and laying 
concrete in layers not exceeding 15 cm. thick to the 
required level ramming watering and curing 
etc.complete including cost and conveyance of all 
materials with all taxes and royalities and all labour with 
T&P required for the work etc.complete, including 
dewatering if required.As directed by the EIC. 

72.04  cu.m 
One 
cu.m 

5948.66 428532.00 

4 

Cement concrete of proportion (1:2:4) in foundation and 
floors using 12cm.size clean hard black Crusser broken 
granite stone chips of approved quality and from 
approved quarry including hoisting,lowering and laying 
concrete in layers not exceeding 12 cm. thick to the 
required level ramming watering and curing 
etc.complete including cost and conveyance of all 
materials with all taxes and royalities and all labour with 
T&P required for the work etc.complete, including 
dewatering if required.As directed by the EIC. 

17.26 cu.m 
One 
cu.m 

7184.20 124021.00 

5 

Supplying & laying of precast interlocking concrte block 
of 80 mm thick of approved design and filling the joint  
with sand on the prepared surface including cost of all 
charges 

297.28 sqmt 
one 
sqmt 

1051.62 312627.00 

6 
Rigid smooth centering &shuttering for R.C.C foundation 
& plinth band,footings,bases of columns,mass concrete 
etc. 

280.37 sqmt 
one 
sqmt 

269.23 75485.00 

7 

Excavation, Loading, Unloading and carriage by 
mechanical means of all kinds of soil, including stoney 
earth, gravel and moorum etc. Interspreading with 
boulders up to 1/2 cum size with all lifts and delifts 
including trimming of slopes and bed to design section 
and depositing the excavated materials away from work 
side as per the specification as directed by the Engineer-
in-charge with a lead of 1.00 K.M. from place of 
excavation complete. 

4075.20 cu.m 
One 
cu.m 

83.57 340564.00 

8 
Rough stone Dry packing in approns and revetments 
with hard granite stone (15 cm to 30cm) 183.94 sqmt 

one 
sqmt 

1673.86 307894.00 
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9 

Add cost of precast concrete bench with all 
transportation charge, fitting fixing colouring etc 10.00 NOS EACH 4000.00 40000.00 

10 

Cost of Display Board 

1.00 NOS   4237.00 4237.00 

  Total:-         1679596.00 

  10 (Ten ) items only           

 
 
 

Special condition: - All materials, labour, machineries, and equipments required to complete the work in all 

respect shall be arranged by the tenderer at his own cost. The employer will bear no responsibility in this aspect. 
 
My /Our quoted rate is  __________________________________% Excess over  

   __________________________________% Less than  

   _____ Equal to the corresponding estimate rate. 

 
Signature of the Contractor. 

 
Notes: 1. The Contractor should not write anything except quoting of percentage, excess/ less / equal to the 
estimated cost. 
 
 
 

 
 
 
 
 

 
Block Development Officer                                                            Signature of the Tenderer                      
            Kanihawith date of submission oftender 

Date:- 

 

 

 

 

 

 

 

 

 

 

 

 

No. of corrections…………. 

No. of overwriting…………. 

No. of interpolations……….. 

No. of omission……………. 
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Official use only 

 
1. Name of the work:-…………………………………………………………. 
 
2. Approximate estimated cost put to tender:-Rs- 
 
3. Value of E.M.D as per tender call notice:- 
 
4. (a)  E.M.D deposited by the tenderer in shape of :-  
 
    (b)   Amount pledged/ un pledged:- 
 
5.  GSTIN 
 
7. Stipulated period of completion:- 
 
8. Cost of tender paper:- 
 
9. Date & time of opening of the tender paper:- 
 
10. Tender paper in ----------------------------/ sheets 
 
11. No of items tendered:- 
 
12. Total overwriting and correction:-  

 

 
Sold to -__________________ 

 

  __________________________ 
 

____________________________class contractor 

 
Vide M.R No____________dated________________ 

 

 

 
 

Block Development Officer 

         (Office Seal) 

 
 
 
 

 


	Date:-
	Official use only

